



# CITY OF GARDEN GROVE

---

September 3, 2015

Mr. Stephen Doreck  
Vice President  
Stephen Doreck Equipment Rentals, Inc.  
9075 Telegraph Road  
Pico Rivera, CA 90660

Bao Nguyen  
Mayor

Steven R. Jones  
Mayor Pro Tem

Christopher V. Phan  
Council Member

Phat Bui  
Council Member

Kris Beard  
Council Member

## **NOTICE TO PROCEED**

**SUBJECT: Water Service Line Replacement and Improvement Project –  
Phase I – Project No. 7400**

Dear Mr. Doreck

This letter constitutes your notice to proceed for the above referenced project as of September 3, 2015. One hundred (100) total working days are allowed in the contract. Based on October 5, 2015 being the first working day for the project, the computed completion date for the contract is March 17, 2016.

If you have any question, please call me at 714-741-5977.

Sincerely,

Myung Chun, P.E.  
Associate Engineer

Attachment: Working Day Calendar

CC: File

# WATER SERVICE REPLACEMENT, PHASE I (PROJ. #7400)

## 2015

### APRIL

SUN	MON	TUE	WED	THU	FRI	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

### MAY

SUN	MON	TUE	WED	THU	FRI	SAT
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25 HOL	26	27	28	29	30
31	Bid Opening on May26, 2015					

### JUNE

SUN	MON	TUE	WED	THU	FRI	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

### JULY

SUN	MON	TUE	WED	THU	FRI	SAT
			1	2	3 HOL	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	
Award on July 14, 2015						

### AUGUST

SUN	MON	TUE	WED	THU	FRI	SAT
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

### SEPTEMBER

SUN	MON	TUE	WED	THU	FRI	SAT
		1	2	3	4	5
6	7 HOL	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

### OCTOBER

SUN	MON	TUE	WED	THU	FRI	SAT
				1	2	3
4	5	6	7	8	9	10
	1	2	3	4	5	
11	12	13	14	15	16	17
	6	7	8	9	10	
18	19	20	21	22	23	24
	11	12	13	14	15	
25	26	27	28	29	30	31
	16	17	18	19	20	
NTP on Oct. 5, 2015						

### NOVEMBER

SUN	MON	TUE	WED	THU	FRI	SAT
1	2	3	4	5	6	7
	21	22	23	24	25	
8	9	10	11 HOL	12	13	14
	26	27		28	29	
15	16	17	18	19	20	21
	30	31	32	33	34	
22	23	24	25	26 HOL	27	28
	35	36	37	CLSD		
29	30					
	38					

### DECEMBER

SUN	MON	TUE	WED	THU	FRI	SAT
		1	2	3	4	5
		39	40	41	42	
6	7	8	9	10	11	12
	43	44	45	46	47	
13	14	15	16	17	18	19
20	21	22	23	24	25 HOL	26
				CLSD		
27	28	29	30	31		
	CLSD	CLSD	CLSD	CLSD		

## 2016

### JANUARY

SUN	MON	TUE	WED	THU	FRI	SAT
					1 HOL	2
3	4	5	6	7	8	9
	48	49	50	51	52	
10	11	12	13	14	15	16
	53	54	55	56	57	
17	18	19	20	21	22	23
	58	59	60	61	62	
24	25	26	27	28	29	30
	63	64	65	66	67	
31						

### FEBRUARY

SUN	MON	TUE	WED	THU	FRI	SAT
	1	2	3	4	5	6
	68	69	70	71	72	
7	8	9	10	11	12	13
	73	74	75	76	77	
14	15 HOL	16	17	18	19	20
		78	79	80	81	
21	22	23	24	25	26	27
	82	83	84	85	86	
28	29					
	87					

### MARCH

SUN	MON	TUE	WED	THU	FRI	SAT
		1	2	3	4	5
		88	89	90	91	
6	7	8	9	10	11	12
	92	93	94	95	96	
13	14	15	16	17	18	19
	97	98	99	100	101	
20	21	22	23	24	25	26
	102	103	104	105	106	
27	28	29	30	31		
	107	108	109	110		
Completion Date(Mar. 17, 2016)						