

CJ CONCRETE CONSTRUCTION, INC.
10142 Shoemaker Ave. Santa Fe Springs, Ca. 90670
CONTRACTORS LICENSE # 720989 A

562-777-2222 - 562-777-2220

DATE 3/8/2021

City of Garden Grove
P.O.BOX 3070,GARDEN GROVE , CA 92842
11222 ACACIA PKWAY,CA 9

ATTENTION Raul Leyva
714 719 0925
PROJECT Concrete Improvements
Contract 155140 FY 20-21
Billing 4

Raul
raul@ggcity.org

Invoice # 5556
Date Generated
Work Performed

3/8/2021
2/18/2021 to 2/19/2021

Please find attached supporting worksheets and documents

Total Due This Billing 31,900.76

Approved By

HECTOR HERNANDEZ
Superintendent for CJ

Raul Leyva
City of Garden Grove

Date Signed

Date Signed

ADDRESS	STREET	ITEM A REPLACE SIDEWALK IN PLACE	ITEM B REPLACE CURB & GUTTER 18"	ITEM C REPLACE CURB & GUTTER 24"	ITEM D REPLACE STANDARD CROSS GUTTER 8"	ITEM E REPLACE DRIVEWAY APPROACH EXCL. CURB & GUTTER	ITEM F REPLACE ADA WHEELCHAIR RAMP 6"	ITEM G REPLACE A CURB	CO Install Wheelchair Ramp	CO Relocate Center Medium
12652	Jetty St	84								
12591	Jetty St		15							
13302	Sandalwood Cir	72								
12732	James Ave	168				84				
13222	Rainbow	64								
13221	Harbor Blvd	182								
13171	Harbor Blvd	112								
13141	Harbor Blvd	161								
13302	Newhope	217								
Newhop	South of Sturt	105								
11511	Garden Grove Blvd	96								
9645	Westminister	49								
Stanford	Groveview & Fletcher	474								
8732	Garden Grove Blvd	432				64				
8871	Garden Grove Blvd	72								
9121	Stanford	40								
12301	Magnolia	77								
12211	Magnolia	168								
9142	Tristan	128								
9501	Chapman	40								
Gilbert St	N/of Ceilini	452								
Across	11792 Gilbert	160								
11742	Gilbert St	114								
11741	Gilbert St	160								
11671	Gilbert St	192								
On	Gilbert S/O Shannon	217								
On	Gilbert N/O Royal Palm	112								
On	Gilbert N/O Orangewood	189								
Across	11421	185								
Across	11401	196		30						
12542	Lampigher					95				
SUBTOTALS		4718	15	30		283				
UNIT PRICES		5.95	39.36	41.96	14.48	8.22	10.34	25.87	11,000.00	3,000.00
TOTALS		28,072.10	590.40	1,240.80	0.00	1,997.46	0.00	0.00	0.00	\$ 31,900.76