

**CITY OF GARDEN GROVE**

**AMENDMENT NO. 1**

To: Furnish All Labor, Materials, Traffic Control, Equipment and Transportation, Be Responsible for Locating Dump Sites, Do All Work Required for Proper Removal and Disposal of Debris from City of Garden Grove Public Right of Ways (Street Sweeping).

This Amendment No. 1 to Furnish All Labor, Materials, Traffic Control, Equipment and Transportation, Be Responsible for Locating Dump Sites, Do All Work Required for Proper Removal and Disposal of Debris from City of Garden Grove Public Right of Ways (Street Sweeping) per Attachment "A" is made and entered into this 16<sup>th</sup> day of March 2022, by and between the **CITY OF GARDEN GROVE**, hereinafter referred to as "CITY", and **CleanStreet, Inc.**, hereinafter referred to as "CONTRACTOR".

WHEREAS, Contractor and CITY entered into Contract No. P220855 effective December 22, 2019.

WHEREAS, Contractor and CITY desire to amend the Existing Contract as provided herein.

Now, therefore, it is mutually agreed, by and between the parties as follows:

Section 1: Term and Termination, shall be revised as follows:

The CITY hereby extends the performance period through December 31, 2023.

Section 3: Compensation - shall be revised as follows:

The contract price is hereby increased by \$1,789,777.93 for the above term of the contract only. This amount includes a 4% CPI Adjustment as requested by the contractor in Attachment A.

Except as expressly amended hereby, the Existing Contract remains in full force and effect as originally executed.

IN WITNESS WHEREOF, the parties have caused this Amendment No. 1 to the Existing Contract to be executed by their respective officers duly authorized on the date first written above.

Date: 3/15/2022

**"CITY"**  
**CITY OF GARDEN GROVE**

DocuSigned by:  
*W.C. Allen*  
By: \_\_\_\_\_  
B4F3511E709F433...  
**City Manager**

**ATTESTED:**

DocuSigned by:  
*Teresa Pomeroy*  
\_\_\_\_\_  
638DF285DAD44E7...  
**City Clerk**

Date: 3/15/2022

**"CONTRACTOR"**

DocuSigned by:  
*Matthew Spencer*  
By: \_\_\_\_\_  
4908DE0993504BE...

Name: Matthew Spencer

Title: COO

Date: 3/11/2022

If CONTRACTOR is a corporation, a Corporate Resolution and/or Corporate Seal is required. If a partnership, Statement of Partnership must be submitted to CITY.


**APPROVED AS TO FORM:**

DocuSigned by:  
*Anna Anderson*  
\_\_\_\_\_  
6A61EE778B44411...  
**Garden Grove City Attorney**  
**1/11/2022**

\_\_\_\_\_  
Date



3/15/2022





September 13, 2021

Mark Ladney  
Supervisor  
Right of Way, Street Sweeping, Parking Citations, and Animal Care Services  
Garden Grove Public Works

Hi Mark,

Cleanstreet is requesting an extension to the existing Street Sweeping contract with the City of Garden Grove, under the terms of the contract.

We are also requesting an adjustment by the CPI calculation of 4% which is the consumer price index for the Los Angeles- Anaheim calculator for the prior year. This would help match the increases that we are seeing in labor cost and debris disposal cost.

We appreciate your business very much and look forward to many more years of our excellent working relationship.

Thank you,

Rick Anderson  
Director of Business Development  
randerson@cleanstreet.com  
C: 310.740.1601