


PUBLIC WORKS CAPITAL IMPROVEMENT PROJECTS 
Project Status Report 

July 18, 2022 

ENGINEERING DIVISION - CAPITAL PROJECTS 

The following are capital construction and design projects under the administration of the 
Engineering Division and their present status.  This covers approximately through the next year.  

CONSTRUCTION PROJECTS 

CP-1090000 – Euclid/Westminster Intersection Improvement  (MIKE S) 
Proposed improvement:  Add a southbound right turn lane & EB right turn lane 
• OCTA awarded $1M Regional Capacity Program grant to City May 3, 2021.
• Low Bidder:  RJ Noble     Low bid:  $1,122,070 Award:  October 13, 2021
• Construction Start:  February 7, 2022 Anticipated Completion:  July 2022 
• Status:  Construction complete.  Contractor working on punchlist items.

CP-1007000 – Acacia Storm Drain   (MIKE S) 
Acacia Ave floods regularly and water ponds in several front yards in the area. 
• Alignment:  Acacia Ave from Dale to Josephine, Josephine from Acacia to Woolley
• Low Bid:  $3.2 M Awarded:  12/14/21 to Vasilj, Inc. 
• Working Days: 120 Start Date:  February 7, 2022 
• Storm drain pipe installation complete.  Completing catch basins.
• Performing trench restoration.
• Anticipated Completion:  August 2022

CP-1045000 – Chapman at Lamplighter Traffic Signal 
• This project is combined with the Traffic Signal Modifications below.
• Status:  See bottom of box

VAR – Traffic Signal Modifications (KEN & JUAN) 
These projects will upgrade the traffic signals at all the intersections listed below: 

Location 
• Garden Grove Blvd & Gilbert
• Garden Grove Blvd & Casa Linda
• Euclid & Stanford
• Brookhurst & Stanford

Low Bidder:  Elecnor Belco     Low bid:  $1,276,196   Award:  February 8, 2022 
• Construction start: 4/6/2022
• Status:  Potholing for signal pole footings complete.  Pole delivery August 2022.

Contractor installing underground conduits and pull boxes.

Attachment IA
Mgers. Memo 7/21/22



Capital Projects - Project Status Report   
July 18, 2022 
Page 2 of 5 
 

Various Streets Rehabilitation 2022 
 
  Bid Opening:    May 11, 2022  Low Bid:  $5 M  
  Low Bidder:     RJ Noble Company 

City Council Award:  June14, 2022 
Construction Start:  Mid-September 2022 

 
 
CP1322000 – Newland Street – Trask to GG Blvd      L= 2575’ (NAVIN) 

• Rehab Type:  Reconstruction with Full-Depth Reclamation Process 
• Caltrans permit anticipated by May 31 
• Bid = $1.3M 

 
CP1323000 – Mays – Yockey to Magnolia       L= 1250’     (NAVIN) 

• Rehab Type:  Reconstruction with Full-Depth Reclamation Process 
• Bid = $517k 

 
CP1297022 – Lampson Ave Rehab – Harbor to Haster  L= 2600’       (NAVIN) 

• Rehab Type:  Crack Fill & Slurry Seal 
• Bid = $455k 

 
CP-1253000 – Hazard Ave Rehab v2.0 – Bushard to Ward   L= ~5000’       (NICK) 
 City of Garden Grove is Lead Agency 

• Rehab Type:  2” Mill & Fill with digouts (1/2 FR-ARHM, ½ ARHM) 
• Bid = $783k for City of GG,  $400k for Westminster 

 
 Project will include McFadden from Ward to 600’ E of Ward Street 

• Rehab Type:  Mill & fill with reconstruction 
• Bid = $430K 

 
CP1320000 – Chapman Ave Rehab – Nelson to 9th      L= 3880’       (NICK) 

• Rehab Type:   
o Nelson to Euclid:  Slurry Seal with crack seal and minor repairs,  L=1270 
o Euclid to 9th:  2” Mill & Fill with digouts and ARAM,    L=2610’ 

• Bid = $1,088k 
 
 
 
 
 
CP-1196263 – Westminster Ave Rehab – Magnolia to Bushard   L= 2600’         (NICK) 
 Budgetary Estimate = $600k for City of GG 
 City of Westminster is Lead Agency 

• Rehab Type:  Reconstruction and mill & fill, City of GG owns only #3 WB lane 
• Status:  Concrete work completed.  Pavement “dig-outs” start on 7/18/22.  

 
 
 
 
 
 



Capital Projects - Project Status Report   
July 18, 2022 
Page 3 of 5 
 
 
DESIGN PROJECTS 
 
CP-1196273 – Westminster Avenue Rehab – Newhope to Harbor Blvd          (NICK) 
 This is a cooperative project with the City of Santa Ana.  Santa Ana is Lead Agency.  This 

project construction is slated for summer 2022 
      Budgetary Estimate: $400K 
      Rehab Type: 2” mill and fill w/dig outs 
 Status:  Design 90% complete – Waiting on Santa Ana’s final draft 
 
CP1297022 – Chapman Ave Rehab & Lndscp Project – Sprgdale to Wstrn  L= 5300’  (NICK) 
 Budgetary Estimate = $4.25 M (design, construction, contingency & const engineering) 
 Rehab Type:  2” Mill & Fill with digouts and ARAM 

• Schedule:  Advertise Summer 2022, Construction late summer/fall 2022 
• Received Union Pacific Railroad consent letter 
• Re-landscaping parkways from Emerald Street to Wild Goose Street.  complete 
• Rehab Design Status: 100% complete  
• Landscape Design Status:  95% complete – Waiting on plan submittal 

 
CP1297022 – Garden Grove Blvd Rehab – Harbor to Fairview    L= 5100’             (NAVIN) 
 Budgetary Estimate = $2.2 M (design, construction, contingency & const engineering) 

• $500k grant funding from FHWA (federal funds) through OCTA 
• Rehab Type:  2” Mill & Fill with digouts and ARAM 
• Schedule:  Advertise June 2022, Open Bids July 13, 2022, Construction August 2022 
• Status:  Environmental documentation complete and approved by Caltrans 

o Requested issuance of the Caltrans E-76 for construction. 
• Caltrans construction permit received 

 
CP-1259000 – Acacia Neighborhood Street Improvements Const: 2022      (MIKE S) 
 Scope:  Residential streets bounded by Dale, Stanford, Josephine and Garden Grove Blvd 
 Fund 602 Water Capital = $700,000 & CDBG funding 

• Residential streets are severely cracked and failing  
• Street Imprvmnts:  Street reconstruction & widening with new curb, gutter and sidewalk 
• Street Design Status:  Plans 80% complete 

o Utility poles need to be relocated to complete street work – coord underway 
o SCE finalizing relocation plans.  Staff, AT&T and Charter are waiting on final 

plan to review and approve. 
• Construction:  Spring 2023 

 
CP-1303000 – Harbor/Garden Grove Intersection Improvement   (NAVIN) 
 Proposed improvement:  Add 2nd NB left turn lane, EB right turn lane & new traffic signal 

• Estimated Project Cost: $3.135 M    
• Status:  Finalized lane configurations approved by City Engineer 09/13/2021 
• OCTA awarded Intersection Capacity Enhancement (ICE) grant funding to the City. 

Design funds become available July 1, 2022. 
• Possible funding may become available through the Federal Economic Development 

Agency (EDA).  Waiting on submission of grant application and data by City Economic 
Development. 
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CP1297022 – Lampson Ave Rehab – Springdale to Knott L= 2600’            (NICK) 
 Budgetary Estimate = $350 k (design, construction, contingency & const engineering) 

• Rehab Type:  Digouts, Crack Fill & Slurry Seal 
• Schedule:  Construction delayed to summer 2023 due to sewer project conflict. 
• Status:  Plans complete 

 
 
Magnolia Street – Utility Undergrounding – GG Blvd to Mac Alpine          (NICK & MARK) 
 Project designed and funded by SCE 

• Cost for undergrounding has increased  to $550/lf:  total = $5.8M in 2020 dollars, 
therefore Edison has reduced the scope of work to accommodate the available budget 

• Restarted project w/ meeting on 09/23/21 
• Status:  70 sheets of traffic control plans are approved by City 
• SCE’s will begin bidding the project in August.  Construction estimated late winter 2022. 

(November/December) 
• Spectrum will relocate facilities after SCE completes project.  AT&T will ultimately 

remove poles after Spectrum finishes their work. 
 
 
CP-1047000 – Civic Center Drive – Median & Parking Modifications   (MIKE B.) 

Modify CCD median island and install angled parking in NB lanes 
• Survey info received. 
• Status:  Concept plans started.  Further design dependent on issuance of grading 

permit for proposed Cottage Industry development 
 
 
VAR – Traffic Signal Synchronization Projects (Multijurisdictional)   (DAI, KEN, JUAN) 
 These projects will synchronize the traffic signals and will upgrade the equipment at all the 

intersections listed below: 
  
 Location    Status     

• CP-1180000 Valley View             Co-op Agmt @ CC  8/9/22          Design 0% 
     
 
Traffic Signal Modifications   (KEN, JUAN) 
 

• Garden Grove Blvd & Galway       Design 95% - AT&T Utility Conflicts – Therefore, not 
included in this year’s bid package above 

• Euclid & Lampson: 30% 
• Magnolia & Lampson 30%  Field work complete 
• Brookhurst & Hazard 0% 
• Lampson & Western 30% 
• Garden Grove & Nelson 0% 
• Garden Grove & Newland 0% 

 
Grooved Cross Gutter Replacement        (NICK) 
 There is currently one known grooved cross gutters on Chapman Avenue at Jasper 

Street.  It will be replaced with a regular cross gutter and modifications to the existing 
street to adjust surrounding grades.   
• Included with the Chapman Ave Rehab – from Springdale to Western 
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ITEMS OF INTEREST  (But not Capital Project’s Work) 
 

 
City Manger’s Office 
 

City Hall Security Upgrades 
• Bids were opened 11/16/21  Low Bid:  $795k   Low Bidder:  Thomco 
• Award Contract:  12/14/21 
• Completion Date:  September 2022 
• Status:  Construction 70% complete 

 
 
 
cc:  B. Murray, T.J McGovern, R. Meeks, L. Ruitenschild, M. Gray, L.Tapia, A. Pulido, J. Goddard, Noelle Kim, Ana 
Neal, R Leyva, B Eurs, Carolyn M., Emily T, Karen F., R. Jacot, K. Dibaj, R. Manson, Buster E., Patti W., Susan 
Morgan, David Ortega, Alicia Hofer, Lorena Soules 
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WATER SERVICES DIVISION 
 
 

UNDER CONSTRUCTION   
 

        SANITARY SEWER 
 

 CP1141000 Partridge Lift Station Improvements Project –The District has been experiencing 
frequent pump clogging caused by wet wipes from the tributary area. The District is considering 
to install a new grinder at the upstream of the lift station.  Staff has hired AKM to provide a 
preliminary design of the grinder installation for the Partridge Lift Station.   
 
Project Limit: Partridge Lift Station 
Contractor: Pacific Hydrotech Corp 
Bid Amount:  $614,900 
 
Status: 

 Project is approx. 85% complete. Contractor is waiting to replace a damaged power 
pedestal and the control panel for the muffin monster. 

 

 CP1244000 Sewer Main Replacement Project 2&3–The Sewer Rehabilitation Plan Phase 1, 
Sewer Main Replacement Project 2 (at Galway Street, Gilbert Street, Kerry Street, Kellogg Way, 
Alley near Belfast Drive, Crosby Ave, Central Avenue, and Acacia Avenue) and Project 3 (Trask 
Avenue, Edgebrook Drive, Garden Grove Boulevard, and Sycamore Street) are two of many 
projects designed to address defective sewer pipe throughout the City. The sewer 
improvements will consist of approximately 4,400 feet of sewer pipes, includes both design and 
optional construction management/inspection services. 

 
Project Limit: See Location Map  
Consultant:  JIG  
Contractor:  Kordich 
Bid Amount:  $1,961,050 
Status: 

 Project is 99% complete.  Staff is waiting for the sign contractor to complete the 
punch list items.  
 

 CP1245000 Sewer Main Lining and Spot Repairs Projects 3&4–This project consists of 
rehabilitating approximately 22,813 linear-feet of 8-inch & 10-inch sewer using UV-Cured Glass 
Reinforced Plastic cured-in-place liner. The project will be at various locations throughout the 
City. The project will also include spot repairs, sewer lateral reinstatements and top hat sewer 
lateral seals. The project includes both design and optional construction 
management/inspection services.



Water Service CIP Projects Update 

July 18, 2022  Page 2 of 6 

Project Limit:  See Location Map 
Consultant: Gannett Fleming, Inc 
Contractor: Tunnelworks Services, Inc. 
Bid Amount: $1,221,976 
 
Status: 

 Project is approx. 99% complete.  Contractor is addressing the punch list items. 
 

WATER 

 CP1205000 Magnolia Reservoir and Booster Pump Station Rehabilitation Project (GG Project 
#7402) – The reservoir repairs consist of crack and joint repair, construction of seismic curb, roof 
waterproofing, rust spot repair, and the addition of a fall protection system. The repair work for 
the pump station consists of replacement of the existing engine and booster pump, replacement 
of the existing exhaust system, replacement of the existing catalytic converter, replacement of 
two 10-inch butterfly valves, replacement of the 10-inch check valve, refurbishment of the 
existing flow control valve, and replacement of the roof and existing removable dormer. 
 
Project Limit: Magnolia Park (No traffic impact). 
Contractor: Pacific Hydrotech Corp. (PHC) 
Bid Amount:  $3.2 M 
 
Status:  The engine sub-contractor has successfully completed the engine start-up. There are 

fine-tuning work to be done.  The waterproofing sub and the rest of the team had 
observe and evaluated the reservoir joint condition after it was drained.  The City is 
waiting for the recommendation to move forward for the repair. There is a shortage of 
sealant materials.   

 

 OCWD PFAS Final Treatment Design – CDM Smith is one of the 6 consultants that OCWD has 
retained to perform final design for well head treatment of the City’s 7 affected wells.  Ion 
Exchange has been selected as the preferred treatment approach for all the well sites due to 
space constraint. 
 
Project Limit:  Well 19, Well 29, Well 30, Lampson Reservoir and Booster Station, West Haven 

Reservoir and Booster Station  
Consultant:  OCWD – CDM Smith 
Contractor: Pacific Hydrotech Corp 
Bid Amount: $12.8M 
 
Status:   

 Project is approx. 75% complete. PHC continues with work at Well 29 and Well 30 sites.  
Media has been loaded in the Well 30 vessels. The treatment system will be put in 
operation this month. Contractor is awaiting for power upgrade at Well 29 in order to 
proceed with the rest of the work. 
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 Alwood Ave and Anthony Ave Water Improvement Project – This water main replacement 
project includes two of the high priority fire flow capacity deficient areas identified in the 2020 
Water Master Plan.  Project consists of approximately 1,300 ft of 12-in diameter pipe, 2,850 ft of 
8-in diameter pipe including hydrants, fittings and appurtenances, trenching, backfilling, 
compaction, and pipe disinfection and testing.  
 
Project Limit: Alwood Ave and Cole St; Anthony Ave and Acacia Ave between Josephine St and   
                        Magnolia St. 
 
In-House Design 
Contractor: All Cities Engineering Inc. 
Bid Amount: $1.6 M 
 
Status: Contractor has finished installation of all water mains in Alwood Ave and Cole St. A tie-in 

of the new main at Gilbert St. and Alwood Ave has been scheduled for 7/20. 

 
 SCADA Implementation Project – FP2 Pressure Monitoring Upgrade – This project consists of 

furnishing all labor, materials, tools, equipment, and incidentals necessary for the complete 
construction and installation of six pressure monitoring stations. Process control strategy 
implementation, including PLC programming and SCADA configuration, is not included in the 
Contractor’s scope of work. 
 
Project Limit: At six locations throughout the City. 
Consultant:  R2Build 
 
Status:  

 Pre-construction meeting was held on June 23, 2022. Staff is reviewing the submittals. It 
takes four months before the contractor can get the long lead items. 

 
UNDER DESIGN 
 
       SANITARY SEWER 

 

 CP1282000 Sewer System Rehabilitation Plan – Phase II – This project includes CCTV inspection 
and system analysis of close to 500,000 linear feet of District’s sewer system.  Similar to the 
Phase I study, projects will be identified to rehabilitate sewer mains that have major to severe 
structure defects. 
 
Project Limit:   South of Katella Ave, West of Lewis Street, North of Westminster Ave, and East of 

Euclid St. 
Consultant:  AKM 
 
Status: 

 Staff will be meeting with the consultant to discuss the draft report this week.  
 

 CP131000 Sewer Improvement Project – Lampson Ave and Lamplighter – This project is to 
redirect sewer flow away from Lenore Ave. Currently, the sewer main in this street is capacity 
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deficient. This project will install approximately 1,100 ft of a new 10-inch sewer from Lampson 
Ave and Lamplighter to Lampson Ave and Springdale St.  
 
Project Limit:   From Lampson Ave. and Lamplighter St to Lampson Ave. and Sprindale St. 
Consultant:  AKM 
 
Status: 

 A pre-proposal meeting was held on July 5. Bid opening will be on July 26, 2022. 
 

 CP1330000 Sewer Main Lining and Spot Repairs Projects 5&6–This project consists of 
rehabilitating approximately 20,000 linear-feet of 8-inch & 10-inch sewer using UV-Cured Glass 
Reinforced Plastic cured-in-place liner. The project will be at various locations throughout the 
City. The project will also include spot repairs, sewer lateral reinstatements and top hat sewer 
lateral seals. The project includes both design and optional construction 
management/inspection services. 
 
Project Limit:   Bounded by Brookhurst Street, 9th Street, Trask Avenue, and Chapman Avenue. 

(See  Location Map) 
Consultant:  Ardurra Group, Inc. 
 
Status:  

 Staff is waiting for the approval of the insurance. 
 

 CIP Project 92 (Donegal Drive Sewer - GGSD Project JL1299000) – Staff is exploring the 
feasibility of constructing a 12-in sewer replacement inside a commercial property at 9625 Bolsa 
Ave.  This will alleviate the sewer deficiency in the area.  
 
Project Limit: Donegal Drive (Washington Ave. to Bolsa Ave.) 
Consultant:  JIG 
Status: 

 Plaza owner not willing to work with the City.   
 

    WATER 
 

 SCADA Implementation Project – The SCADA Master Plan has recommended 22 projects to be 
implemented over a 5-year period.  The City is seeking for Program Management Services to 
facilitate the detailed design and implementation of these recommendations. 
 
Project Limit: At the various water distribution facilities 
Consultant:  West Yost Associates 
 
Status:  

 Consultant is working on 100% submittal on the high priority projects for the water 
system. 

 Staff is working with consultant on the 100% drawing of the Sanitation PLC Control 
Panel Upgrade. 
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 County Orangewood and Dale Water Improvement Project – This water main replacement 
project includes replacing over 7,500 ft of 6-in diameter main replacement with 8-inch main.  In 
addition, this project will replace 12 of the dry-barrel hydrants with wet barrel hydrants. This 
will help improve the fire flow in this area.   
 
Project Limit: Between Orangewood and Yorkshire and Dale and Nearing (See Project Map) 
Consultant: Stantec 
 
Status: 

 The project will be advertised for construction this week. Bid opening is set for August 
29, 2022. 

 

 Engineering and Condition Assessment of Well Nos. 16, 19, and 25 – The 2020 Water Master 
Plan has identified three potable water wells that are closed to the end of their useful life. This 
project is to evaluate the well casing of each well to determine if they can be rehabilitated. This 
project also include optional engineering design service for Well 19 if the assessment 
determines that it can be rehabilitated. Well 19 is one of the wells that has PFAS concentrations 
that are above the response levels.   
 
Project Limit: At each well site 
Consultant: Civiltec 
 
Status:  

 Staff has added scope for Civiltec to design a storm drain for the Well 19 and future 
treatment system to discharge the flushed water.  Currently there is no existing storm 
drain in the area that the flushed water can discharged into.   

 

 Woodbury Road Water Improvement Project – This water main replacement project is one of 
the high priority fire flow capacity deficient areas identified in the 2020 Water Master Plan.  
Project consists of approximately 820 ft of 12-in diameter pipe, 2,915 ft of 8-in diameter pipe 
including hydrants, fittings and appurtenances, trenching, backfilling, compaction, and pipe 
disinfection and testing.  
 
Project Limit: Woodbury Rd between Euclid St. and Newhope St. 
 
In-House Design 
Contractor:  
Bid Amount:  
 
Status: Staff is waiting for survey data and utility drawings 
 

 Repair and Rehabilitation of Water Storage Reservoirs – Phase II – The City is moving forward 
with the Phase II Reservoir Rehabilitation Project. This project consists of engineering and design 
services to generate specifications, plans and other necessary construction documents for the 
recommended repairs and rehabilitation of the four (4) partially buried reservoirs, two at the 
Lampson Site and two at the Trask Site. 
 
Project Limit: Lampson Reservoirs and Trask Reservoirs Sites 
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Consultant: Ardurra 
 
Status:  

 Staff has selected Ardurra for the design work.  Staff is preparing staff report for the 
August 9, 2022 council approval.    

 

 Public Works Yard Block Wall – Civiltec Engineering has completed the design.  Building 
Department reviewed and approved the plans.  
 
Project Limit: Within the existing facility (No traffic impact). 
Status:  

 This project will be packaged with one of the water facility projects in the future. 
 

SANITARY SEWER SHARED 
 

City of Anaheim 
 

 Anaheim continues to resist updating 1986 Shared Sewer Agreement.  The main stumbling block 
is that they do not want to lower the current d/D ratio of 0.75. 

 
City of Santa Ana 

 

 Santa Ana has agreed to include GGSD’s portion of Westminster Sewer upgrade in their design 
and construction.  Santa Ana City Council and GGSD Board have approved the reimbursement 
agreement between the City of Santa Ana and GGSD for this project. 

 Santa Ana and GGSD staff agreed on the areas and contents of the shared sewer agreement. 
The final draft has been reviewed by attorneys.  Santa Ana City Council approved the shared 
sewer agreement in August 2017.  GGSD Board approved the agreement in October 2017.  
 

City of Orange 
 

 Water Services has initiated the conversation with City of Orange to draft a share sewer 
agreement.  We have researched with the City Clerk to see if there is any existing share sewer 
agreement.  The City Clerk did not find any. 
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EXHIBIT A: LOCATION MAP
SSRP- PHASE I_SEWER MAIN LINING 

AND SPOT REPAIR PROJECT 5&6

City of Garden Grove
Department of Public Works

DRAWN BY: CHECKED BY:
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DATE: July 14, 2022  

TO: Member Agencies – MWDOC Divisions Two & Three 

FROM:  Larry Dick, Director – Division Two 
Bob McVicker, Director – Division Three 

SUBJECT: Monthly Water Usage Data, Tier 2 Projection & Water Supply Information 

The attached figures show the recent trend of water consumption in Orange County (OC), 
an estimate of Imported Water Sales for MWDOC, and selected water supply information.   

 OC Water Usage, Monthly by Supply   OCWD Groundwater was the main supply
in May.     

 Estimated OC Water Usage, Monthly, Comparison to Previous Years    Water usage
in May 2022 was above average compared to the last 5 years.  We are projecting
a decrease in overall water usage compared to FY 2020-21.  On July 8th 2021, state
officials have ask California residents to voluntary reduce their water usage by 15%
compared to 2020 levels.

 Historical OC Water Consumption Orange County M & I water consumption is
projected to be 540,500 AF in FY 2021-22 (this includes ~11 TAF of agricultural
usage and non-retail water agency usage). This is about 19,500 AF less than FY
2020-21 and is about 7,500 AF more than FY 2019-20. Water usage per person is
projected to be slightly lower in FY 2021-22 for Orange County at 153 gallons per
day (This includes recycled water usage).  Although OC population has increased
20% over the past two decades, water usage has not increased, on average.   A
long-term decrease in per-capita water usage is attributed mostly to Water Use
Efficiency (water conservation) efforts.  O.C. Water Usage for the period of Fiscal
Years FY 2015-16 to FY 2019-20 was the lowest since the 1982-83 Fiscal Year
(FY 1982-83 was the third wettest year on record).  O.C. Water Usage in FY 2020-
21 was the highest since FY 2010-11.

Water Supply Information Includes data on Rainfall in OC; the OCWD Basin overdraft; 
Northern California and Colorado River Basin hydrologic data; the State Water Project 
(SWP) Allocation, and regional storage volumes.  The data have implications for the 
magnitude of supplies from the three watersheds that are the principal sources of water for 
OC.  Note that a hydrologic year is Oct. 1st through Sept. 30th. 

Memorandum 

Attachment IIB
Mgers. Memo 7/21/22



 Orange County’s accumulated precipitation through early July was below average 
for this period.  Water year to date rainfall in Orange County is 7.43 inches, which is 
59% of normal.  

  
 Northern California accumulated precipitation through early July was 84% of 

normal for this period. Water Year 2021 was 48% of normal while water year 2020 
was 63% of normal. The Northern California snowpack was 27% as April 1st, 

2022. As of early July, 99.79% of California is experiencing moderate to severe 
drought conditions. 59.81% of California is experiencing extreme to exceptional 
drought conditions. The State Water Project Contractors Table A Allocation was 
decreased in March to 5% for WY 2022.  
 

 Colorado River Basin accumulated precipitation through early July was 97% of 
normal for this period.  The Upper Colorado Basin snowpack was 86% of normal 
as of April 15th 2022. Lake Mead and Lake Powell combined have about 37.0% of 
their average storage volume for this time of year and are at 27.1% of their total 
capacity. For the first time on the Colorado River, Lake Mead’s levels have fallen 
below the “trigger” limit of 1,075 ft. at the end of a calendar year.  The US 
Bureau of Reclamation (USBR) has declared a shortage at Lake Mead, impacting 
Colorado River water deliveries to the Lower Basin states. Lake Mead as of early 
July was 32.36’ BELOW the “trigger” limit.  The USBR has declared a shortage 
on the Colorado River staring January 1st 2022.  There is a 100% chance of 
shortage continuing in 2023, 93% in 2024, 100% in 2025 and 87% in 2026. Lake 
Mead as of early July was 2.46’ BELOW the State of California “trigger” limit.  
There is and a 3% chance of shortage for California in 2023 (-180 TAF), 70% in 
2024 (-272 TAF), 66% in 2025 (-290 TAF) and 56% in 2026 (-299 TAF).  

 
 

 
 
 
 
 
 
 



6,000        IRWD&Serrano for IL 

6,000       

[1]  

[2]  GW for consumptive use only.  Excludes In-Lieu water deliveries and  CUP water extraction that are counted with Import.  BPP in FY '21-22 is 77%.
[3]  
[4]  Total water usage includes IRWD groundwater agricultural use and usage by non-retail water agencies.

Imported water for consumptive use.  Includes "In-Lieu" deliveries and CUP water extraction.  Excludes "Direct Replenishment" deliveries of spreading water and deliveries into 
Irvine Lake.

MWDOC's estimate of monthly demand is based on the projected  5 Year historical retail water demand and historical monthly demand patterns.
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Fig. 1  OC Water Usage, Monthly by Supply
with projection to end of fiscal year

Surface Water Non-OCWD Groundwater
Recycled (Non Potable) Import [1]
projected [3] OCWD Basin [2]
Rainfall



6,000        IRWD&Serrano for IL 

6,000       

[1]  Sum of Imported water for consumptive use (includes "In-Lieu" deliveries;  excludes "Direct Replenishment "and "Barrier Replenishment") and Local water for consumptive use 
(includes recycled and non-potable water and excludes GWRS production)  Recent months numbers include some estimation.
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Fig. 1B  OC Water Usage, Monthly by Supply
with projection to end of fiscal year

Surface Water Non-OCWD Groundwater
Recycled (Non Potable) Import [1]
OCWD Basin [2] projected [3]Projected FY 17‐18
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Accumulated Precipitation
for the Oct.‐Sep.  water year, early July 2022

* The date of maximum snowpack accumulation (April 1st in Northern Calif. ,  April 15th in the 
Upper Colorado Basin) is used for year to year comparison.  
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Jul‐20 Aug‐20 Sep‐20 Oct‐20 Nov‐20 Dec‐20 Jan‐21 Feb‐21 Mar‐21 Apr‐21 May‐21 Jun‐21
AO (AF) 187,392     216,548     229,124     240,414     245,441     246,998     239,329     229,738     222,470     219,388     224,458     237,335    

AO w/CUP removed (AF) 187,392     216,548     229,124     240,414     245,441     246,998     239,329     229,738     222,470     219,388     224,458     237,335    
Jul‐21 Aug‐21 Sep‐21 Oct‐21 Nov‐21 Dec‐21 Jan‐22 Feb‐22 Mar‐22 Apr‐22 May‐22 Jun‐22

AO (AF) 246,350     272,443     281,354     276,909     271,455     260,387     242,511     235,744     236,708     241,450     231,699    
AO w/CUP removed (AF) 246,350     272,442     281,354     276,909     271,455     260,387     242,510     235,744     236,708     241,450     231,699    

* Source ~ OCWD Monthly Board of Directors Packet, Water Resources Summary 
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prepared by the Municipal Water District of Orange County
*Number are Subuject to Change
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Final 2017:  ???
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Sacramento River Basin 
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Shortage Trigger = 1,075 ft

Spillway Elevation = 1,221 ft

Surplus Trigger = 1,145 ft

California Shortage Trigger = 1,045 ft
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Spillway Elevation = 3,715 ft
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Historic Peak July 1983 @ 1,225 Feet 
(Spillway Activated)

Historical Low (Since Filled) June 2022  @ 
1,043 Feet

Shortage Trigger 1,075 Feet  

Dead Pool 895 Feet

California Shortage Trigger 1,045 Feet 
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Post Performance
July 14, 2022 – July 20, 2022

Review the lifetime performance of the posts you published during the publishing period.



Post Performance

Included in this Report

@CityGardenGrove Garden Grove City Hall gardengrovecityhall
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Garden Grove City Hall
Wed 7/20/2022 1:47 pm PDT

Impressions 510

Reach 508

Engagements 17

Engagement Rate (per Impression) 3.3%

@CityGardenGrove
Wed 7/20/2022 11:56 am PDT

Impressions 23

Potential Reach 4,573

Engagements 1

Engagement Rate (per
Impression) 4.3%

gardengrovecityhall
Wed 7/20/2022 11:54 am PDT

Impressions 872

Reach 858

Comments 0

Story Taps Back 13

Swingin' into Garden Grove Park, on
Friday, August 5, is Spider-Man!! Join us as
we conclude the 2022 Outdoor Movie…

@GARDENGROVEPARKSANDREC

https://www.facebook.com/149409874252/posts/10160101736079253/
https://twitter.com/CityGardenGrove/status/1549830652995940352


Post Performance | 2 of 5

gardengrovecityhall
Wed 7/20/2022 11:51 am PDT

Impressions 1,965

Reach 1,880

Engagements 101

Engagement Rate (per
Impression) 5.1%

Garden Grove City Hall
Wed 7/20/2022 11:49 am PDT

Impressions 1,881

Reach 1,742

Engagements 122

Engagement Rate (per
Impression) 6.5%

Garden Grove City Hall
Tue 7/19/2022 8:00 am PDT

Impressions 893

Reach 893

Engagements 13

Engagement Rate (per Impression) 1.5%

Swingin' into Garden Grove Park, on
Friday, August 5, is Spider-Man!! Join us as
we conclude the 2022 Outdoor Movie…

Swingin' into Garden Grove Park, on
Friday, August 5, is Spider-Man!! Join us as
we conclude the 2022 Outdoor Movie…

 Water safety starts at home. Follow the
ABC’s of water safety to make sure you
know how to keep yourself and others s…

https://www.instagram.com/p/CgPqtW3Pq1f/
https://www.facebook.com/149409874252/posts/10160101595909253/
https://www.facebook.com/149409874252/posts/10160092964859253/
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Garden Grove City Hall
Mon 7/18/2022 8:00 am PDT

Impressions 1,414

Reach 1,358

Engagements 28

Engagement Rate (per
Impression) 2%

gardengrovecityhall
Thu 7/14/2022 1:39 pm PDT

Impressions 1,259

Reach 936

Engagements 45

Engagement Rate (per
Impression) 3.6%

Garden Grove City Hall
Thu 7/14/2022 1:38 pm PDT

Impressions 2,496

Reach 2,418

Engagements 116

Engagement Rate (per
Impression) 4.6%

 Which vaccine, booster or extra dose is
right for you? Find some helpful vaccine
fact sheets, available in multiple…

 It's raining strawberries! On Tuesday,
the #GardenGrove City Council honored
the Garden Grove Strawberry Festival…

 It's raining strawberries! On Tuesday,
the #GardenGrove City Council honored
the Garden Grove Strawberry Festival…

https://www.facebook.com/149409874252/posts/10160092971534253/
https://www.instagram.com/p/CgAaSfoh9dj/
https://www.facebook.com/149409874252/posts/10160092959319253/
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gardengrovecityhall
Thu 7/14/2022 11:59 am PDT

Impressions 354

Reach 347

Comments 0

Story Taps Back 23

gardengrovecityhall
Thu 7/14/2022 9:00 am PDT

Impressions 388

Reach 372

Comments 0

Story Taps Back 12

gardengrovecityhall
Thu 7/14/2022 8:58 am PDT

Impressions 2,275

Reach 2,049

Engagements 54

Engagement Rate (per
Impression) 2.4%

G G

@ocvectorcontrol @ocvectorcontrol has detected additional
human cases of flea-borne typhus in
Orange County, with a second case in…

https://www.instagram.com/p/Cf_6DbqPcRQ/
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@CityGardenGrove
Thu 7/14/2022 8:45 am PDT

Impressions 23

Potential Reach —

Engagements 1

Engagement Rate (per Impression) 4.3%

Garden Grove City Hall
Thu 7/14/2022 8:43 am PDT

Impressions 1,998

Reach 1,885

Engagements 46

Engagement Rate (per
Impression) 2.3%

@OCVector has detected additional
human cases of flea-borne typhus in OC,
with a 2nd case in #GardenGrove. The…

The Orange County Mosquito and Vector
Control District has detected additional
human cases of flea-borne typhus in…

https://twitter.com/CityGardenGrove/status/1547608351147626498
https://www.facebook.com/149409874252/posts/10160092459709253/
https://prod-api-aws.int.sproutsocial.com/messages/profile/OCVector
https://prod-api-aws.int.sproutsocial.com/listening/twitter-search/new?query=%23GardenGrove


Post Performance
July 14, 2022 – July 20, 2022

Review the lifetime performance of the posts you published during the publishing period.



Post Performance

Included in this Report

Garden Grove Police Department
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Garden Grove Police Depa…
Wed 7/20/2022 12:00 pm PDT

Impressions 1,616

Reach 1,606

Engagements 46

Engagement Rate (per
Impression) 2.8%

Garden Grove Police Depa…
Wed 7/20/2022 12:00 pm PDT

Impressions —

Reach —

Engagements —

Engagement Rate (per Impression) —

Garden Grove Police Depa…
Fri 7/15/2022 1:30 pm PDT

Impressions 23,148

Reach 22,365

Engagements 4,208

Engagement Rate (per
Impression) 18.2%

Please join us next Tuesday, July 26, 2022
from 3:00 PM - 5:00 PM for the monthly
Safety Event, at Gary Hall Pool (12001 S…

On July 08, 2019, #GardenGrovePD
officers responded to the 9100 block of La
Grand Ave regarding shots being fired.…

https://www.facebook.com/243293504499733/posts/412810300881385
https://www.facebook.com/photo.php?fbid=412810257548056&set=a.243228564506227&type=3
https://www.facebook.com/243293504499733/posts/409590124536736
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Garden Grove Police Depa…
Thu 7/14/2022 6:01 pm PDT

Impressions 5,306

Reach 5,253

Engagements 915

Engagement Rate (per
Impression) 17.2%

This morning, Mothers Against Drunk
Driving (#MADD) handed out awards in
recognition of law enforcement personn…

https://www.facebook.com/243293504499733/posts/409015751260840
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OC Register 
July 15, 2022 

Authorities arrest 3 Texas men suspected of 
2019 Garden Grove home-invasion killing 
 
By HUNTER LEE | hlee@scng.com | 
PUBLISHED: July 15, 2022 at 4:57 p.m. | UPDATED: July 15, 2022 at 4:59 p.m. 
Three men suspected in a targeted home-invasion robbery that left one man dead in 
Garden Grove in 2019 were arrested in Texas last week, authorities said. 

In the early morning of July 8, 2019, police responded to a call of shots fired at a 
residence in the 9100 block of La Grand Avenue, according to the Garden Grove 
Police Department. One man was found with gunshot wounds in the driveway of the 
residence when they arrived. 
The victim, 25-year-old Shon Xavier Hall of Garden Grove, was sleeping in a room 
with his girlfriend when they were woken up by three armed, masked men demanding 
cash and drugs, police said. During the robbery, Hall was shot by one of the suspects 
and later died in the driveway after running out of the home. 

Three years after the killing, authorities identified three suspects living in Texas. On 
Monday, detectives traveled to Texas, where the three men were taken into custody. 

The suspects included Donyena Hamilton, 32, a resident of Dallas; Lavondrick Hood-
Jones, 28, also a Dallas resident; and Frederrion Johnson, 22, who was living in 
Lufkin. 

The suspects are currently awaiting extradition and will be facing robbery and murder 
charges. 

Anyone with information about this homicide should contact Detective Steve Heine at 
the Garden Grove Police Department at 714-741-5422. Anonymous tips can be 
submitted to Orange County Crime Stoppers at 1-855-TIP-OCCS. 

 

https://www.ocregister.com/author/hunter-lee/
mailto:hlee@scng.com
https://www.ocregister.com/2019/07/08/man-shot-dead-in-garden-grove-home-invasion-robbery-suspects-at-large/


 

 

 
 
 
Contact: John Montanchez (714) 741-5200 
Community Services Director 
 
Monday, July 18, 2022 

 
 

“SPIDER-MAN: NO WAY HOME” AT GARDEN GROVE’S 
FREE OUTDOOR MOVIE SERIES 

 
 The City of Garden Grove closes out its 2022 Outdoor Movie Series with a free 

showing of a 2021 American superhero film based on Marvel Comics, “Spider-Man: 

No Way Home” (PG-13), on Friday, August 5. The movie will begin at 8:30 p.m., in 

Garden Grove Park, located at 9301 Westminster Boulevard. 

 Gates will open at 7:30 p.m., and spaces will be on a first-come, first-served 

basis. Attendees are encouraged to bring lawn chairs and blankets. Movie snacks 

and treats will be available for purchase from local food vendor, C&M Ohana. 

 For more information, please call the Community Services Department at 

(714) 741-5200 or visit ggcity.org/outdoormovieseries. 

### 

      

http://www.ggcity.org/outdoormovieseries
https://www.ci.garden-grove.ca.us/mobileapp
https://www.facebook.com/GardenGroveCityHall
https://twitter.com/CityGardenGrove
https://www.instagram.com/GardenGroveCityHall
https://www.youtube.com/GardenGroveTV3
https://nextdoor.com/agency-detail/ca/garden-grove/city-of-garden-grove/


    
 

 
MISCELLANEOUS ITEMS 

 
July 21, 2022 

 
 
 

1. Calendar of Events 

2. Notice of Cancellation for the regular meetings of the Garden Grove City Council, 
Housing Authority, Successor Agency, and Sanitary District scheduled for July 26, 
2022.   

3. Agenda for the July 28, 2022 Zoning Administrator meeting. 

4. Minutes from the July 14, 2022 Zoning Administrator meeting. 

5. League of California Cities, “CalCities,” from July 15, 2022 to July 21, 2022. 

   

 



 

 

 

 
 

 

 

 

CALENDAR OF EVENTS  
 

    July 21, 2022 – September 5, 2022 
 
 

    
Tuesday July 26 5:30 p.m. 

6:30 p.m. 

Closed Session, CMC - CANCELLED 

Housing Authority, CMC - CANCELLED 
Sanitary District Board, CMC - CANCELLED 

Successor Agency Meeting, CMC - CANCELLED 
City Council Meeting, CMC - CANCELLED 

    
Thursday July 28  $2 Casual Dress Day 
    

  7:00 p.m. Zoning Administrator Meeting, CMC 
    

Friday  July 29  City Hall Closed – Regular Friday Closure 
    
Tuesday August 2 5:00 p.m. National Night Out, Garden Grove Police Department 

    
Thursday  August 4 7:00 p.m. Planning Commission Meeting, CMC 

    
Tuesday  August 9 5:30 p.m. 

6:30 p.m. 
Closed Session, CMC 
Successor Agency Meeting, CMC 

City Council Meeting, CMC 
    

Thursday August 11 7:00 p.m. Zoning Administrator Meeting, CMC 
    

$2 Casual Dress Day 

 
Friday  August 12  City Hall Closed – Regular Friday Closure 

    
Thursday  August 18 7:00 p.m. Planning Commission Meeting, CMC 
    

Tuesday August 23 5:30 p.m. 
6:30 p.m. 

Closed Session, CMC 
Housing Authority, CMC 

Sanitary District Board, CMC 
Successor Agency Meeting, CMC 
City Council Meeting, CMC 

    
Thursday August 25 11:30 p.m. Employee Appreciation Luncheon  

     CMC, AB Room 
    
Friday  August 26  City Hall Closed – Regular Friday Closure 

    
Thursday  September 1 7:00 p.m. Planning Commission Meeting, CMC 

    
Monday September 5 6:30 p.m. Neighborhood Improvement and Conservation 

Commission, CMC 



 

 
 

 

 
 

 
 

 
 

NOTICE OF CANCELLATION OF THE 

GARDEN GROVE CITY COUNCIL, GARDEN GROVE HOUSING AUTHORITY, 

THE CITY OF GARDEN GROVE AS SUCCESSOR AGENCY TO THE GARDEN GROVE AGENCY 

FOR COMMUNITY DEVELOPMENT, AND GARDEN GROVE SANITARY DISTRICT 

 
NOTICE IS HEREBY GIVEN that the Regular Meetings of the Garden Grove City Council, 

Garden Grove Housing Authority, The City of Garden Grove as Successor Agency to the 

Garden Grove Agency for Community Development, and Garden Grove Sanitary District 

scheduled for Tuesday, July 26, 2022, at 6:30 p.m. at the Community Meeting Center, 

11300 Stanford Avenue, Garden Grove, are hereby cancelled pursuant to the attached 

Cancellation Notice.  

 

Dated: July 19, 2022     
              

    

 
 

Steve Jones 

Mayor 

Garden Grove City Council 

 

 
John R. O’Neill 

President 

Garden Grove Sanitary District 

 
George S. Brietigam 

Chair 

Garden Grove Housing Authority 

 
 

Steve Jones 

Chair 

Garden Grove Successor Agency 

  



 

            

 
 

 
 

 

NOTICE OF CANCELLATION 
 
 

 
 

The regular meetings of the Garden Grove City 

Council, Garden Grove Housing Authority, The City 

of Garden Grove as Successor Agency to the 

Garden Grove Agency for Community 

Development, and the Garden Grove Sanitary 

District scheduled for July 26, 2022, are cancelled. 

 

 
 

TERESA POMEROY, CMC 

CITY CLERK/SECRETARY 

 
 







GARDEN GROVE ZONING ADMINISTRATOR MEETING 
Garden Grove Community Meeting Center 

11300 Stanford Avenue, Garden Grove, CA  92840 
 

 Meeting Minutes 
Thursday, July 14, 2022 

 

CALL TO ORDER:  9:00 a.m.  
 

PUBLIC HEARING – CONDITIONAL USE PERMIT NO. CUP-225-2022 
 
Applicant:   Mark Tornow 

Location:   7511 Chapman Avenue 
Date:   July 14, 2022 

 
Request: Conditional Use Permit approval to operate Cylinder Enterprises, a new 

automotive towing and vehicle storage yard business. The site is in the 

M-1 (Industrial) zone. In conjunction with the request, the Zoning 
Administrator will also consider a determination that the project is 

categorically exempt from the California Environmental Quality Act 
(CEQA) pursuant to Section 15301 – Existing Facilities – of the State 

CEQA Guidelines. 
 

Action: Public Hearing Held.  Speaker(s):  Mark Tornow, Andy 

Garcia, Jordan Tornow. Stefan Foels asked for clarification 
on environmental impact concerns related to waste oil, 

the need to slurry or pave the parking lot to prevent 
hazardous materials seeping into the soil, the length of 
time automobiles are stored, allowing wrecked car 

storage, and the extent of automobile repair allowed. The 
applicant responded that the business would be in 

compliance with any environmental issues. Staff stated 
that concerns would also be addressed through the 
building permit process. 

 
Action: The Zoning Administrator adopted Decision No. 1822-22 

with the addition of the standard conditions as noted 
below: 

 

Water Services Division 
 

58. A Reduced Pressure Principle Device (RPPD) backflow prevention device shall 
be installed for meter protection.  The landscape system shall also have RPPD 
device.  Any carbonation dispensing equipment shall have a RPPD device.  

Installation shall be per City Standards, and shall be tested by a certified 
backflow device tester immediately after installation.  Cross-connection 

inspector shall be notified for inspection after the installation is completed.  
The owner shall have the RPPD device tested once a year thereafter by a 
certified backflow device tester, and the test results to be submitted to Public 

Works, Water Services Division.  The property owner must open a water 
account upon installation of the RPPD device. 



Zoning Administrator Minutes  
 

 
 2 July 14, 2022 

 

 
59. There is an existing sewer easement along the northerly property line.  There 

shall be no structures or utilities built on, or crossing, the sewer main 
easement. 

 
60. No permanent structures, trees, or deep-rooted plants shall be placed over 

the sewer main. 

 
PUBLIC HEARING – VARIANCE NO. V-037-2022 

 
Applicant:   Adam Stubendorff 
Location:   12262 Topaz Street 

Date:   July 14, 2022 
 

Request: A Variance request to deviate from the minimum rear yard setback 
requirement of the R-1 (Single-Family Residential) zone, Municipal 
Code Section 9.08.040.020A (Residential – General Development 

Standards), for the construction of a second-story balcony partially 
within the rear setback. The site is at 12262 Topaz Street (Assessor’s 

Parcel No. 130-601-14). In conjunction with the request, the Zoning 
Administrator will also consider a determination that the project is 

categorically exempt from the California Environmental Quality Act 
(CEQA) pursuant to Section 15301 – Existing Facilities – of the State 
CEQA Guidelines. 

 
Action: Public Hearing Held.  Speaker(s):  Adam Stubendorff. One 

letter of opposition was submitted by Erin Broun, which 
stated that the applicant should utilize the land parcel in 
compliance with the Municipal Code to avoid setting a 

precedent for others to construct residential projects that 
do not fit the parcel. 

 
Action: The Zoning Administrator adopted Decision No. 1823-22. 

 

ORAL COMMUNICATIONS – PUBLIC: None. 
 

ADJOURNMENT:  The Zoning Administrator adjourned the meeting at 9:35 a.m. 
 
 

 
______________________________ 

Judith Moore, Recording Secretary  
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