Thomco

PROGRESS INVOICE (1 OF 4) 3518-1
TO: City of Garden Grove Project Name: Central Cities Navigation Center Project Invoice Date: 5/24/2023 Distribution fo:
11222 Acacia Parkway Location: 13871 West Street APPLICATION NO.: 1 [X] OWNER
Garden Grove, CA 92842 Garden Grove, CA 92843 PAY PERIOD THROUGH: 5/31/2023 [] ARCHITECT
Attn.: Sara Bekr Description: Community Center Renovatfion & Addition Retention: 5% [] CONTRACTOR
(949) 419 - 4145 Contact: Sara Bekr Client P.O. / Contract No.: 32037 [X] Conslruction
From: Thomco Consiruction, Inc. PROJECTNO.: 3518 Management
1279 N. Patt Street CONTRACT DATE: 5/10/2023
Anaheim, California 92801
APPICaTion & made Tor Payment, as shown below, In connechon wiih Coniiact Commuanion sheer, Ad
CONTRACTO R'S APPUCAT]ON FOR PAYMENT Document G703, is attached.
CHANGE ORDER SUMMARY | | 1. ORIGINAL CONTRACT SUM......ocoverrsere s ercrs e $4.267,450.00
Change Orders approved in ADDITIONS DEDUCTIONS 2 Net Change by Change Orders..........coccueeevemeecneecnnnee| $ -
previous months by owner $0.00 |
TOTAL| $ - $ - 3. CONTRACT SUM TO DATE (Line 1 +/- Line 2).....c.ccuuuunt 4,267,450.00
Approved this Month I I 4. TOTAL COMPLETED & STORED TO DATE........ceeeuvvnennns 36,795.00
Number Date Approved 5. RETAINAGE
a. 5% of Complete Work $ 1,839.75
b. 5% of Stored Material $ -
Total Retainage (Line 5a + 5b or
Totalin Column | of G703)......... % 1,839.75
Net change by Change Orders $ - $ - b. TOTAL EARNED LESS RETAINAGE............ | $ 34,955.25
The undersigned Contractor cerfifies that fo the best of the Contractor's knowledge, information 7. LESS PREVIOUS CERTIFICATES FOR
cfxd belief the Work covered by the Application for Payment I'Tas been completed in accordance PAYMENT oo 3 -
with the Contract Documents, that all amounts have been paid by the contractor for Work for
which previous Cerlificates for Payment were issued and payments received form the Owner, and 8. CURRENT PAYMENT DUE.......uveeeeieinnes 4% 34,955.25
that current payment shown herein is now due.
9. . BALANCE TO FINISH, PLUS RETAINAGE
(LINE 31855 LINE ). veververeerereseseeeessersereeesersersereeneeeeand| 4232,494.75 |

omco Construction, Inc.

Sh4ha

Dafe

\20578

Please remit, with a signed copy of this application, to:

Thomco Construction, Inc.
1279 N. Patt Street
Anaheim, CA. 92801

By:

By:

CERTIFIED BY: Consultant / Engineer or Owner Name

Date:

Name

ACCEPTED BY: Consultant / Engineer or Owner Name

Date:

Naome

Issuance, Payment and Acceptance of Payment are without prejudice to

Also, since this is a construction invoice, do you prefer me putting the entire amount and you Will swner or Contractor under fhis Conract.
take out the retention % on your end? FYI, the amount | put down for this invoice is $36,795.00,

before taking out the retention



PROGRESS INVOICE (2 of 4) 3518-1 PERIOD: 05/24/23
Project: Villa Parke Community Center -
Renovation and Addition Original Base Agreement CONTRACT #: 32037
B C D E G H | J
Previous Complete TOTAL
DESCRIPTION Qry | N SCC/E&'EED R:;E\{S'gUOSN Amount Co”;:;fgg THIS| This ';:’"“ COMPLETEDAND| %  |BALANCE TO FINISH| RETAINAGE TOTAL
% STORED TO DATE
Division 1 - General Coniractor General Conditions
Mobilization 1| ea 0% - 0% - % - -
Temporary Toilets 1| ea $7.000.00 0% - 0% - 0% (7.000.00) -
Temporary Fencing 1| ea $2,500.00 0% - 0% - 0% (2,500.00) -
Temporary Trash 1| ea $14,000.00 0% - 0% - 0% (14,000.00) -
Temporary Power, Lights, Phone 1| ea $10,000.00 0% - 0% - 0% (10,000.00) -
General Liability Insurance 1| ea $34,530.00 0% - 0% - 0% (34,530.00) -
Bond 1| ea $36.795.00 0% 36,795.00 100% 36,795.00 | 100% - 1,839.75
Fuel 1| ea $4,754.10 0% - 0% - 0% (4,754.10) -
Field Supervision 1| ea $159.,600.00 0% - 0% - 0% (159.600.00) -
General Conditions 1| ea $131,646.90 0% - 0% - 0% (131,646.90) -
Project Management 1| ea $384,628.00 0% - 0% - 0%, (384,628.00) -
Division 2 - Site Work
Surveying 1] ea $10,560.00 0% - 0% - 0% (10.560.00) -
Demolition 1| ea $90,048.00 0% - 0% - 0% (90,048.00) -
Grading 1| ea $52,125.00 0%| - 0% - 0% (52,125.00) -
Underground Utilities 1| ea $197.500.00 0% - 0% - 0% (197.500.00) -
Division 3 - Concrefe
| Concrete 1 |ea $132,300.00 0%| - 0% - 0% (132,300.00) -
Divislion 4 - Masonry
|Mcsonry 1| ea $59,200.00 0% - 0% - 0% (59.,200.00) -
Division 5 - Metals
Structural Steel 1| ea $226,257.00 0% - 0% - 0% (226,257.00) -
Fencing 1| ea $85.,684.00 0%! . 0% 2 0% (85,684.00) -
Division é - Wood, Plasiic and Composites
Rough Carpentry 1| ea $105,000.00 0% - 0% = 0% (105,000.00) -
Millwork 1| ea $77.329.00 0% - 0% - 0% (77.329.00) -
Division 7 - Thermal & Moisture Protection
Flashing & Sheet Metal 1| ea $149.,960.00 0% - 0% - 0% (149.960.00) -
Insulation 1| ea $38,700.00 0% - 0% - 0% (38,700.00) -
Roofing 1| ec $45,400.00 0% - 0% - 0% (45,400.00) -
Division 8 - Openings
HM Doors, Frames and Hardware 1| ea $133,650.00 0% - 0% - 0% (133.650.00) -
Aluminum Framed Storefront and Glazing 1| ea $29,736.00 0% - 0% - 0% (29,736.00) -
Overhead Coiling Door 1| ea $17.295.00 0% - 0% - 0% (17,295.00) -
Division 9 - Finishes
Lath and Plaster 1|ea $75.996.00 0% - 0% - 0% (75,996.00) -
Framing and Drywall 1| ea $333.165.00 0% - 0%| - 0% (333,165.00) -
Ceramic Tile 1| ea $84.466.00 0% - 0% - 0% (84,466.00) -
LVT Flooring & Rubber Base 1| ea $9.900.00 0% - 0% - 0% (9.900.00) -
Epoxy Floors & Sealed Concrete Floors 1| ea $23,915.00 0% - 0% - 0% (23,915.00) -




PROGRESS INVOICE (3 of 4) 3518-1 PERIOD: 05/24/23
Project: Villa Parke Community Center -
Renovation and Addition Original Base Agreement CONTRACT #: 32037
B (e D E G H ! J
Previous Complete TOTAL
SCHEDULED PREVIOUS COMPLETED THIS | This Period
DESCRIPTION QTY | UNIT Amount COMPLETED AND| %  |BALANCETO FINISH| RETAINAGE TOTAL
VALUE REQUISITION . PERIOD % STORED 10 DATE
Division ¢ - Finishes Cont...
Wall Protection 1| ea $50.527.00 0% - 0% - 0% (50,527.00) -
Painting 1 | ea $62,400.00 0% - 0% - 0% (62,400.00) -
Division 10 - Speciallies
Signage 1| ea $10,700.00 0%, - 0%| - 0% (10,700.00) -
Restroom Partitions & Accessories 1| ea $48,800.00 0% - 0% - 0% (48,800.00) -
Division 11 - Equipment
|Ki1chen Equipment 1| ea $298,685.00 0% - 0% - 0% (298,685.00) -
Division 22 - Plumbing
| Plumbing 1| ea $229,500.00 0% - 0% - 0% (229,500.00) -
Division 23 - Heafing, Venfilation and Air-Conditioning
l HVAC I 1| ea $188,500.00 0% - 0% - 0% (188.500.00) -
Division 26 - Elecfrical
] Electrical 1| ea $450,023.00 0% - 0% - 0% (450,023.00) -
Division 32 - Exterior Improvements
[Asphalt [ 1]ea] $59.466.00 0% - 0% - 0% (59,466.00) -
Fire Protection (Design Build)
Fire Sprinklers 1| ea $66,534.00 0%, - 0%, - 0% (66,534.00) -
Fire Alarm 1| ea $38.675.00 0% - 0% - 0% (38,675.00) -
TOTAL $4,267,450.00 - 0% 36,795.00 1% 36,795.00 1%| (4,230,655.00) 1,839.75




PROGRESS INVOICE (4 of 4) 3518-1 PERIOD: 05/24/23
Project: Villa Parke Community Center -
Renovation and Addition Change Orders CONITRACT #: 32037
B c D E G H | J
SCHEDULED PREVIOUS R COMPLETED THIS T(:\Zmp:,[;:': or
;;,o_ DESCRIPTION ary| uNim VAT REQUISTION Am;un? PERIOD - %%%ZLDE:EODDT;ED % |BALANCETOFINISH| RETAINAGE TOTAL
Coniract Change Orders Completed
1 1| ea 0% s 0% - 0% - -
1| ea 0% - 0% - 0% - -
1| ea 0% - 0% - 0% - -
1| ea 0% - 0% - 0% - -
1 |ea 0% - 0% - 0% - -
1 | ea 0% - 0% - 0% - -
1| ea 0% - 0% - 0% - -
1| ea 0% - 0% - 0% - -
1| ea 0%, - 0% - 0% - -
1| ea 0% - 0% - 0% - -
1| ea 0% - 0% - 0% & -
1| ea 0% - 0% - 0% - -
1| ea 0% - 0% - 0% - -
1| ea 0% - 0%| - 0% - -
1| ea 0% - 0% - 3 = -
1| ea 0% - 0% - 0% - -
1| ea 0% - 0% - 0% - -
1|ea 0% - 0% - 0% - -
1| ea 0%, - 0% - 0% - -
1| ea 0%, - 0% - 0% - -
1| ea 0%, - 0% - 0% - -
1| ea 0% - 0% - 0% - -
1| ea 0%, - % - 0% - -
1| ea 0% - 0% - 0% - -
1| ea 0% - 0%)| - 0% - -
1| ea 0% - 0% - 0% - -
1| ea 0% - 0% - 0% - -
1| ea 0% - 0% - 0% - -
1| ea 0% 0% - 0% - -
1| ea 0% 0% - 0% - -
1| ea 0% 0% - 0% - -
1| ea 0% 0% - 0% - -
1| ea 0% 0% - 0% - -
1| ea 0% 0% - 0% - -
1| ea 0% 0% - 0% - -
SUBTOTAL CHANGE ORDERS 50.00 - | #oiv/o - #DIV/0! - |#pIv/0) » -
TOTAL NEW CONTRACT AMOUNT $4,267,450.00 % 0% 36,795.00 1% 36,795.00 1% (4,230,655.00) 1,839.75




CONDITIONAL WAIVER AND RELEASE ON
PROGRESS PAYMENT

CALIFORNIA CIVIL CODE §8132

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED
PAYMENT.

Name of Claimant: THOMCO CONSTRUCTION, INC,
Name of Customer: City of Garden Grove
Job Location: 13871 West Street

Garden Grove, CA 92843

Owner: City of Garden Grove

Through Date: 5/31/2023

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the claimant has for labor
and service provided, and equipment and material delivered, fo the customer on this job through the date of this
document. Rights based upon labor or service provided, or equipment or material delivered, pursuant to a written
change order that has been fully executed by the parties prior to the date that this document is signed by the
claimant, are waived and released by this document, uniess listed as an Exception below.

This document is effective only on the claimant's receipt of payment from the financial institution on which the
following check is drawn:

Maker of Check: City of Garden Grove
Amount of Check: $34,955.25
Check Payable to: THONCO CONSTRUCTION, INC.

EXCEPTIONS: This document does not affect any of the following: (1) retentions; (2) extras for which the claimant
has not received payment; (3) the following progress payments for which the claimant has previously given a
conditional waiver and release but has not received payment; Date(s) of waiver and release:

Amount(s) of unpaid progress payment(s): ; (4) contract rights, including (A) a right based on rescission,
abandonment, or breach of contract, and (B) the right to recover compensation for work not compensated by the

payment.

Dated:  5/24/2023 THO

ﬁ ONSTF&D ION, INC.
By: s 8_

DIANA L. THOMPSON, Predident



Work Completion Sign Off Form

Central Cities Navigation Center Project
Project Name: CCNC

Purchase Order #: TBD
Construction Contractor Name: Thomco

Contractor's Project Manager Name: Dillon Thompson

City Project Manager Name: Christy Le

Construction Manager Name: Sara Bekr

Application #1

Please initial line items below that are 100% complete. Complete means that absolutely no work
needs to be done on that line item.

* Please note, the list below is draft & currently under review.

% Complete | Inspector| Date CM Date GCPM Date

Division 1:

Mobilization

Temp Trailers

Temp Trash

Temp Power

GL Insurance

Bond 100% SB 5/25/2023

Fuel

Field Supervision

GCs

Project Management

Division 2:

Surveying

Demo

Grading

UG Utilities

Division 3

Concrete

Division 4

Masonry

Division 5

Steel

Fencing

Division 6

Rough Carpentry

Millwork

Division 7

Flashing & Sheet Metal

Insulation

Roofing

Division 8

Doors, Frames & Hardware

Storefront & Glazing

OH Coiling Door

Division 9

Lath & Plaster

Framing & Drywall

Ceramic Tiles

LVT Hooring & base

Epoxy Floors

Wall Protection

Painting




Division 10

Signage

Restroom partition & accessories

Division 11

Kitchen Equipment

Division 22

Plumbing

Division 23

HVAC

Division 26

Electrical

Division 32

Asphalt

Fire Protection (design build)

Fire Sprinklers

Fire Alarm

Approvals:

Construction Inspector (Print Name)

Sara Bekr

Construction Manager (Print Name)

City Project Manager (Print Name)

Signature

PN

Signature

Date

05/26/2023

Signature

Date

Date
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