
PROGRESS INVOICE (1 OF 4)
Thomco

3518-1

TO: City of Garden Grove

11222 Acoda Parkway

Garden Grove, CA 92842
Attn.: Sara Bekr

(949)419-4145

From: Thomco Construction, Inc.

1279 N.Patt Street

Anoheim, California 92801

Project Name: Central Cities Navigation Center Project

Location: 13871 West Street

Garden Grove, CA 92843
Description: Community Center Renovation & Addition

Contact: Sara Bekr

Invoice Date:

APPLICATION NO.:
PAY PERIOD THROUGH:

Retention:

Client P.O. / Contract No.:

PROJECT NO.:

CONTRACT DATE:

5/24/2023 Distribution to:

1 [X] OWNER

5/31,2023 [ ] ARCHFTECT

5% [ ] CONTRACTOR

32037 [X] Conslrucfon
3518 Management

5/10/2023

CONTRACTOR'S APPLICATION FOR PAYMENT
CHANGE ORDER SUMMARY
Change Orders appro'

previous moi

ers approved in

iths by owner

TOTAL

Approved this Month

Number Date Approved

Net change by Change Orders

I
ADDITIONS

$0.00

$

?

DEDUCTIONS

$

?
The undersigned Contractor certifies that to the best of the Contraclor's knowledge, information
and belief the Work covered by the Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the contractor for Work for
which previous Certificates for Payment were issued and payments received form the Owner, and

Ihal currenl paym&nt shown herein is now due.

CONTR

By:

ico Construction, Inc.

slwhs
Diana L. Thffmpson.ipresident

Appncaiton is maae ior rayi

Document G703. is oltoched.

1.

2.

ORIGINAL CONTRACT SUM.

Net Change by Change Orders.

3.

4.

5.

CONTRACT SUM TO DATE (Line 1 +/- Line 2).

TOTAL COMPLETED & STORED TO DATE.

RETAINAGE

a. 5% of Complete Work

b. 5% of Stored Material

Total Retainage (Line 5a + 5b or

Total in Column I of G703).

TOTAL EARNED LESS RETAINAGE.

LESS PREVIOUS CERTIFICATES FOR

PAYMENT.

CURRENT PAYMENT DUE.

, BALANCE TO FINISH, PLUS RFTAINAGE

(Line 3 less Line 6).

$

$

$
?

?
?

$
$

$

$4.267,450.00

4,267,450.00

36,795.00

1,839.75

1,839.75

34,955.25

34,955.25

4,232,494.75

Please remit, with a signed copy of this application, to: CERTIFIED BY: Consultant / Engineer or Owner Name

Thomco Construction, Inc.
1279 N.Patt Street

Anaheim, CA. 92801

By: _ Date:

Name

ACCEPTED BY: Consultant / Engineer or Owner Name

By: _ Date:
Name

Issuance, Payment and Acceptance of Payment are without prejudice 1o

any rights of the Owner or Contractor under this Contract.



PROGRESS INVOICE (2 of 4)
'reject: Villa Parke Community Center -
ienovation and Addition

B

DESCRIPTION

Original Base Agreement

QTY

Division 1 - General Confractor General Conditions

Mobilization

emporar/ Toilets

emporar/ Fencing

emporar/ Trash

emporor/ Power, Lights, Phone

General Liability Insurance

lond

:uel

:ie!d Supervision

3enerol Conditions

'reject Management

I

1

1

1

1

I

1

1

1

1

1

Division 2 - Site Work

Surveying

Demolition

3rading

Jnderground Utilities

1

1

1

1

Division 3 - Concrete

concrete 1

Division 4 - Masonry

/lasonr/ 1

Division 5 - Metals

ifructural Steel

:encing

1

1

Division 6 - Wood, Plastic and Composites

'ough Carpentr/

/liljwork

1

1

Division 7 - Thermal & Moisture Protection

'lashing & Sheet Metal

nsulation

'oofing

1

I

1

Division 8 - Openings

iM Doors. Frames and Hardware

aluminum Framed Storefront and Glazing

overhead Coiling Door

I

1

1

Division 9 - Finishes

.ath and Plaster

raming and Dr/woll

;eramic Tile

.VT Flooring 8. Rubber Base

:poxy Floors & Sealed Concrete Floors

1

1

1

I

1

UNIT

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

eo

ea

eo

eo

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

c

SCHEDULED
VALUE

$7.000.00

12.500.00

$14,000.00

$10,000.00

$34.530.00

$36.795.00

14.754.10

$159.600.00

$131.646.90

$384.628.00

$10,560.00
$90,048.00

I52.12S.OO

$197.500.00

$132,300.00

$59,200.00

$226.257.00

$85.684.00

$105,000.00

$77,329.00

$149,960.00

$38,700.00

145,400.00

$133,650.00

$29,736.00

$17,295.00

$75,996.00

$333.165.00

$84.466.00

$9.900.00

$23.915.00

D

PREVIOUS
REQUKITION

Previous

Amount

%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

3518-1

E

COMPLETED THIS
PERIOD

36,795.00

Complete
This Period

%

0%

0%

0%

0%
0%

0%

100%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

G

TOTAL
COMPLETED AND
STORED TO DATE

36.795.00

PERIOD: 05/24/23

CONTRACT #: 32037
H

%

0%|
0%|
0%|
0%|
0%1
0%|



PROGRESS INVOICE (3 of 4)
Project: Villa Parke Community Center -

Renovation and Addition

B

DESCRIPTION

Original Base Agreement

QPf

Division 9 - Finishes Cont...

MoV Protection

='ainting

I

I

Division 10 - Specialties

Bgnage

^es-troom Partitions & Accessories

1

1

Division 11 " Equipment

Citchen Equipment I

Division 22 - Plumbing

j Plumbing 1

Division 23 - Heating, Ventilation and Air-Conditioning

IHVAC 1

Division 26 • Electrical

I Electrical I

Division 32 - Exterior Improvements

asphalt I

Fire Protection (Design Build)

:ire Sprinkiers

:;re Alarm

J_TOTAL|

1

1

UNr

ea

ea

ea

ea

ea

eo

ea

ea

ea

ea

ea

I

c

SCHEDULED
VALUE

$50,527.00

$62,400.00

$10.700.00

t48.800.00

$298,685.00

t229.500.00

$188.500.00

$450.023.00

$59,466.00

SA6.534.00

$38.675.00

D

PREVIOUS
REQUISITION

Previous

Amount

%

0%

0%

07,

0%

07,

0%

0%

0%

0%

0%

09E

3518-1

E

COMPLETED THIS I
PERIOD

S4.2<7,450.00 | _- | 0%| 36,795.00

Complete
This Period

%

0%|
0%|

0%1

0%|

0%1

0%|

0%|

0%|

0%|

0%|
0%|

G

TOTAL
COMPLETED AN[
STORED TO DATE

I % I 34,795.00

PERIOD: 05/24/23

CONTRACT #: 32037
H

0%1
0%1

0%1

0%|

0%|

0%1

0%|

0%|

0%|

0%1

0%1

I

iALANCETOFINISt

(50.527.00

(62,400.00:

(10,700.00:

(48.800.00:

(298,685.00:

(229.500.00:

(188.500.00:

(450.023.00:

(59,466.00;

(66,534.00;

(38.675.00]

J

RETAINAGE TOTAL

1%| (4.230,655.00)1 _1.839.75



c.o.

^

1

PROGRESS INVOICE (4 of 4)
Project: Villa Parke Community Center -
Renovation and Addition

B

DE5CRIPTIOM

Conh-act Change Orders Completed

1

ISUBTOTAL CHANGE ORDERS

TOTAL NEW CONTRACT AMOUNT

Change Orders

QTY

1

1

1

1

1

1

1

1

1

I

I

1

1

1

1

I

1

1

1

1

1

1

1

1

1

1

1

1

I

I

I

1

1

1

1

UNn

ea

ea

ea

ea

ea

ea

ea

eo

ea

ea

eo

ea

eo

ea

ea

eo

ea

ea

eo

eo

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

ea

c

SCHEDULED
VALUE

so.oo

54,247,450.00

D

PREVIOUS
REQUISITfON

Previous

Amounl

%

fff,

w,

0%

0%

0%

w,

w,

0%

0%

0%

0%

Cff,

07,

0%

0%

0%

0%

0%

w,
0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

I (;DIV/0!

07,

3518-1

E

COMPLETED THIS I
PERIOD

Complete
This Period

7.

w,
0%

0%

0%

07,

05!

0%

0%

0%

0%

0%

0%

w,
0%

0%

07,

0%

0%

0%

0%

0%

0%

0%

05S

os

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

I jtDIV/01

34,795.00 \7.

G

TOTAL
COMPLETED AND
STORED TO DATE

36,795.00

PERIOD: 05/24/23

CONTRACT #: 32037
H

%

0%|
0%|
0%1

0%|
0%1
0%1
0%1

0%|
0%|
0%1

0%|
0%1
0%1

0%|
0%1

0%1

0%1

0%|
0%|
0%|
0%|
0%|
0%|
0%|
0%1

0%|
0%|
0%|
0%1

0%|
0%|
0%|
0%|
0%|
0%|

8DIV/011

1%1

I

3A LANCE TO FINISh



CALIFORNIA CIVIL CODE §8132

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED
PAYMENT.

Name of Claimant: THOMCO CONSTRUCTION, INC.

Name of Customer: City of Garden Grove

Job Location: 13871 West Street

Garden Grove, CA 92843

Owner: City of Garden Grove

Through Date: 5/31/2023

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the claimant has for labor

and service provided, and equipment and material delivered, to the customer on this job through the date of this

document. Rights based upon labor or service provided, or equipment or material delivered, pursuant to a written

change order that has been fully executed by the parties prior to the date that this document is signed by the

claimant, are waived and released by this document, unless listed as an Exception below.

This document is effective only on the claimant's receipt of payment from the financial institution on which the
following check is drawn:

Maker of Check: City of Garden Grove

Amount of Check: $34,955.25

Check Payable to: THOMCO CONSTRUCTION, INC.

EXCEPTIONS: This document does not affect any of the following: (1) retentions; (2) extras for which the claimant

has not received payment; (3) the following progress payments for which the claimant has previously given a

conditional waiver and release but has not received payment; Date(s) of waiver and release:

Amount(s) of unpaid progress payment(s):_; (4) contract rights, including (A) a right based on rescission,

abandonment, or breach of contract, and (B) the right to recover compensation for work not compensated by the

payment.

Dated: 5/24/2023

DIANA L THOMPSON, President



Work Completion Sign Off Form

Central Cities Navigation Center Project
Project Name: CCNC

Purchase Order ft: TBD

Construction Contractor Name; Thomco

Contractor's Project Manager Name: Dillon Thompson

City Project Manager Name: Christy Le

Construction Manager Name: Sara Bekr

Application #1

Please initial line items below that are 100% complete. Complete means that absolutely no work

needs to be done on that line item.

* Please note, the list below is draft & currently under review.

Division 1:
Mobilization
Temp Trailers
Temp Trasl
Temp Power

GL Insurance

Bone

Fuel
Field Supervision
GCs
Project Management

Division 2:
Surveying
Demo

Grading
UGTltTlitieT

Division 3
Concrete

Division 4
Masonry

Division 5
Steel
Fencing

Division 6
Rough Carpentry
Millwork

Division 7
FTiiRmg&SReet MeFEiT
Insulation

Roofing

Division 8
Doors, Frames & Hardware

Storefront & Glazing
OH Coiling Door

Division 9
Lath & Plaster
FTirnmg&DrywaTT
Ceramic Tiles

LVT Flooring & base
Epoxy Floors
WiTTProtictiorf
Painting

% Complete

100%

Inspector Date CM

SB-

Date

'572572023

GCPM Date



Division 10
Signage
Restroom partition & accessories

Division 11
Kitchen Equipment

Division 22
Plumbing

Division 23
WAC

Division 26
Electrical

Division 32
AipTiaft
Fire Protection (design buili
Fire Sprinklers
Fire Alarm

Approvals:

Construction Inspector (Print Name) Signature

Sara Bekr

Construction Manager (Print Name) Signature

Date

05/26/2023

Date

City Project Manager (Print Name) Signature Date
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