PROGRESS INVOICE (1 OF 4)

Thomco
3518-2R2

TO: City of Garden Grove Project Name: Central Cities Navigation Center Project Invoice Date: 7/11/2023 Distribution to:
11222 Acacia Parkway Location: 13871 West Street APPLICATION NO.: 2R2 [X] OWNER
Garden Grove, CA 92842 Garden Grove, CA 92843 PAY PERIOD THROUGH: 6/30/2023 [] ARCHITECT
Attn.: Christy Le Description: Warehouse Conversion Retention: 5% [] CONTRACTOR
(714) 741 - 5206 Contact: Christy Le Client P.O. / Contract No.: 32037 [x] Construction

From: Thomco Construction, Inc. PROJECT NO.: 3518 Management
1279 N. Patt Street CONTRACT DATE: 5/10/2023

Anaheim, California 92801

App! ICO!IOI’\ 3 moae or Fcymen . as shown Ee oW, In connection wi Con rac Eon inuation g eet, x x

Document G703, is attached.

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY | | 1. ORIGINAL CONTRACT SUM s ssssvssmimssmnmmemmmrmamas $4,267,450.00
Change Orders approved in ADDITIONS DEDUCTIONS 2: Net Change by Change Orders.......couuveeeieeeeeeeieeeeeviennns -
previous months by owner $0.00 |
TOTAL| $ - $ - 3. CONTRACT SUM TO DATE (Line 1 +/-Line 2).......cc.ecue. 4,267,450.00
Approved this Month I | 4 TOTAL COMPLETED & STORED TO DATE....cc.ccvevureneennn 300,176.89
Number Date Approved RETAINAGE
a. 5% of Complete Work $ 15,008.84
b. 5% of Stored Material $ -
Total Retainage (Line 5a + 5b or
Totalin Column | of G703)... Jd93 15,008.84
Net change by Change Orders $ - $ - TOTAL EARNED LESS RETAINAGE... _ 285,168.04
The undersigned Contractor certifies that to the best of the Contractor's knowledge, information 7. LESS PREVIOUS CERTIFICATES FOR
e e e e PAYMENT.....c 3
which previous Cerfificates for Payment were issued and payments received form the Owner, and 8. CURRENT PAYMENT DUE.. 1% 250,212.79
that curent payment shown herein is now due.
9. BALANCE TO FINISH, PLUS RETAINAGE
(tine 3 less Lin€ S)issnmnsanmimmennmannnmnsnian] .3 3,982,281.96

CONTRAZTOR; Thognco Construction, Inc.

By:

Please remit, with a signed copy of this application, to: CERTIFIED BY: Consultant / Engineer or Owner Name

By: Date:

Name

Thomco Construction, Inc.
1279 N. Patt Street

Anaheim, CA. 92801 ACCEPTED BY: Consultant / Engineer or Owner Name

By: Date:

Name

Issuance, Payment and Acceptance of Payment are without prejudice to

any righis of the Owner or Contractor under this Contract.



PROGRESS INVOICE (2 of 4)

3518-2R2 PERIOD: 06/30/23
Project: Central Cities Navigation Center Original Base Agreement CONTRACT #: 32037
B C D E G H | J
SCHEDULED PREVIOUS i COMPLETED THIS o i il
This Period
DESCRIPTION QTY | UNIT VALUE REQUISITION Am;unt PERIOD % ET%A::;F;ZD&:ED E3 BALANCE TO FINISH| RETAINAGE TOTAL
Division 1 - | Contract: | Conditions
Mobilization 1| ea $0.00 0% - 100% - 100% - -
Temporary Toilets 1| ea $7.000.00 0% 490.00 7% 490.00 7% (6,510.00) 24.50
Temporary Fencing 1| ea $2.500.00 -0% 2.500.00 100% 2,500.00 | 100% - 125.00
Temporary Trash 1| ea $14,000.00 0% 980.00 7% 980.00 7% (13,020.00) 49.00
Temporary Power, Lights, Phone 1| ea $10,000.00 0% - 0%, - 0% (10,000.00) -
General Liability Insurance 1| ea $34,530.00 0% 241710 7%, 2,417.10 7% (32.112.90) 120.86
Bond 1| ea $36.795.00 36,795.00 100% - 0% 36,795.00 | 100%, - 1.839.75
Fuel 1| ea $4,754.10 0% 332.79 7% 332.79 7% (4,421.31) 16.64
Field Supervision 1| ea $159,600.00 0% 11,172.00 7%| 11,172.00 7% {148.428.00) 558.40
General Conditions 1| ea $131.646.90 0% 9.215.28 7% 9.215.28 7%, (122,431.62) 460.76
Project Management 1| ea $384,628.00 0% 26,923.96 7% 26,923.96 7% (357.704.04) 1,346.20
Division 2 - Site Work
Surveying 1| ea $10,560.00 0% 4,752.00 45% 4,75200 | 45% (5,808.00) 237.60
Demolition 1| ea $90,048.00 0% 76,540.80 85% 76,540.80 | 85% (13,507.20) 3.827.04
Grading 1| ea $52,125.00 0% - 0% - 0% (52.125.00) -
Underground Utilities 1| ea $197.500.00 0% 59,250.00 30% 59.250.00 | 30% (138,250.00) 2.962.50
Division 3 - Concrete
Concrete 1| ea $132,300.00 0% - 0% - 0% (132,300.00) -
Division 4 - Masonry
IMcsonry 1| ea $59.200.00 0% - 0% - 0% (59.200.00) -
Division § - Metals
Structural Steel 1| ea $226,257.00 0% - 0% - 0% (226,257.00) -
Fencing 1| ea $85.684.00 0% - 0% - 0% (85.684.00) -
Division é - Woed, Plastic and Composites
Rough Carpentry 1| ea $105,000.00 0%, - 0% - 0% (105.000.00) -
Millwork 1| ea $77.329.00 0% - %! - 0% (77.329.00) -
Division 7 - Th | & Moisture Protecti
Flashing & Sheet Metal 1| ea $149,960.00 0% - % - 0% (149.960.00) -
Insulation 1| ea $38.700.00 0% - 0% - 0% (38.700.00) -
Roofing 1| ea $45,400.00 0% - 0% - 0% (45,400.00) -
Division 8 - Openings
HM Doors, Frames and Hardware 1| ea $133,650.00 0% - 0% - 0% (133.650.00) -
Aluminum Framed Storefront and Glazing 1| ea $29,736.00 0% - 0% - 0% (29.736.00) -
Overhead Coiling Door 1| ea $17.295.00 0% - 0% - 0% (17.295.00) -
Division 9 - Finishes
Lath and Plaster 1| ea $75.996.00 0% - % - 0% (75.996.00) -
Framing and Drywall 1| ea $333.,165.00 0% - 0% - 0% (333,165.00) -
Ceramic Tile 1| ea $84,466.00 0% 844.66 1% 844.66 1% (83.621.34) 42.23
LVT Flooring & Rubber Base 1| ea $9.900.00 0% - 0% - 0% (9.900.00) -
Epoxy Floors & Sealed Concrete Floors 1| ea $23,915.00 0% - 0% - 0% (23.915.00) -




PROGRESS INVOICE (3 of 4)

3518-2R2 PERIOD: 06/30/23
Project: Central Cities Navigation Center Original Base Agreement CONTRACT #: 32037
B C D E G H | J
Previous Complete TOTAL
DESCRIPTION Qry | unm SCCiE’S'gED R: cR)SYsI?ngN Amount CO%;;IF;EE THIS| This Period | coMpLETED AND| % [BALANCE TO FINISH|  RETAINAGE TOTAL
% » STORED TO DATE
Division 9 - Finishes Cont...
Wall Protection 1| ea $50,527.00 0% - 0% - 0% (50,527.00) -
Painting 1| ea $62,400.00 0% - 0% - 0% (62,400.00) -
Division 10 - Specialties
Sighage 1| ea $10.700.00 0% - 0% - 0% (10,700.00) -
Restroom Partitions & Accessories 1| ea $48,800.00 0% - 0% - 0% (48.800.00) -
Division 11 - Equipment
IKitchen Equipment 1| ea $298,685.00 0% - 0% - 0% (298.685.00) -
Division 22 - Plumbing
[Plumbing 1| ea $229,500.00 0% 34.425.00 15%. 34,425.00 15% (195,075.00) 1.721.25
Division 23 - Heating, Ventilation and Air-Conditioning
IHVAC 1| ea $188,500.00 0% 16,965.00 9% 16,965.00 9% (171,535.00) 848.25
Division 26 - Electrical
|Electn'cal 1| ea $450,023.00 0% 11,250.58 2.5% 11,250.58 | 2.5% (438,772.43) 562.53
Division 32 - Exterior Improvements
IAsphch 1| ea $59,466.00 0% - 0% - 0% (59.466.00) -
Fire Protection (Design Build)
Fire Sprinklers 1| ea $66,534.00 0% 5,322.72 8% 5,322.72 8% (61.211.28) 266.14
Fire Alarm 1| ea $38,675.00 0% - 0% - 0% (38,675.00) -
TOTAL $4,267,450.00 36,795.00 1% 263,381.89 6% 300,176.89 7% (3,967,273.12) 15,008.84




PROGRESS INVOICE (4 of 4) 3518-2R2 PERIOD: 06/30/23
Project: Central Cities Navigation Center Change Orders CONTRACT #: 32037
B c D E G H 1 J
SCHEDULED PREVIOUS iy COMPLETED THIS i el
This Period
f,o. DESCRIPTION Qry | unmm Ve REatismoR Am;unt i y Eg::;s;goof;r:g % |BALANCETOFINISH| RETAINAGE TOTAL
Contract Change Orders Completed

1 1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0%, - -

1 | ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0%, - -

1 | ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1 |ea 0% - % - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1 |ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1|ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1 |ea 0% - 0% - 0% - -

1| ea 0% - 0% - 0% - -

1| ea 0% - 0%| - 0% - -

1|ea 0% - 0% - 0% - -

1]|ea 0% 0% - 0% - -

1 |ea 0% 0% - 0% - -

1| ea 0% 0% - 0% - -

1| ea 0% %, - 0% - -

1|ea 0% 0% - 0% - -

1 |ea 0% 0% - 0% - -

1 |ea 0% 0% - 0% - -

SUBTOTAL CHANGE ORDERS $0.00 - #DIV/0! - #DIV/0! - |#DIV/0) - -
TOTAL NEW CONTRACT AMOUNT $4,267,450.00 36,795.00 1% 263,381.89 6% 300,176.89 7% (3,967,273.12) 15,008.84




CONDITIONAL WAIVER AND RELEASE ON
PROGRESS PAYMENT

CALIFORNIA CIVIL CODE §8132

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED
PAYMENT.

Name of Claimant: THOMCO CONSTRUCTION, INC.
Name of Customer: City of Garden Grove
Job Location: 13871 West Street

Garden Grove, CA 92843

Owner: City of Garden Grove

Through Date: 6/30/2023

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the claimant has for labor
and service provided, and equipment and material delivered, to the customer on this job through the date of this
document. Rights based upon labor or service provided, or equipment or material delivered, pursuant to a written
change order that has been fully executed by the parties prior to the date that this document is signed by the
claimant, are waived and released by this document, unless listed as an Exception below.

This document is effective only on the claimant's receipt of payment from the financial institution on which the
following check is drawn:

Maker of Check: City of Garden Grove
Amount of Check: $250,212.79
Check Payable to: THOMCO CONSTRUCTION, INC.

EXCEPTIONS: This document does not affect any of the following: (1) retentions; (2) extras for which the claimant
has not received payment; (3) the following progress payments for which the claimant has previously given a
conditional waiver and release but has not received payment; Date(s) of waiver and release:

Amount(s) of unpaid progress payment(s): ; (4) contract rights, including (A) a right based on rescission,
abandonment, or breach of contract, and (B) the right to recover compensation for work not compensated by the

payment.

Dated:  7/11/2023
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