PAYMENT APPLICATION

#23011807
Client: City of Garden Grove Project Name: Central Cities Navigation Center (CCNC)
Department of Community and Economic Development Invoice #23011807
11222 Acacia Parkway
Garden Grove, CA 92840
NexGen Design Builders Inc Invoice Submittal Date: 05/26/2023
580 Broadway, Suite 205 For Work Performed Dates:5/03/2023 - 05/31/2023
Laguna Beach, CA 92651
1 Original Contract Sum $ 365,850.00 |
I -
2 Net Change By Change Order 3 - 260 21\ {210 G132
F OBJECT |
3 Contract Sum To Date $ 365,850.00 | FND GL ACCT !
4 Total Completed and Stored to Date $ 34,125.00 | W
Ju
5 Retainage - | 2732297 1
0% of completed work $ - 23011 B 071 P TR
INVOICE # e
6 Total Earned Less Retainage $ 34,125.00 | V030 @O & 34,125 O___,
7 Less Previous Certificates for Payments $ - | VENDOR # S AOUNS -3
Sl V.
8 Current Payment Due $ 34,125.00 | 611515
“DATE
9 Balance to finish, plus retainage $ 331,725.00 | APPRO —
freet
Change Order Summary
None to date $ -
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PAYMENT APPLICATION

#23011807
Client: City of Garden Grove Project Name: Central Cities Navigation Center (CCNC)
Department of Community and Economic Development Invoice #23011807
11222 Acacia Parkway
Garden Grove, CA 92840
NexGen Design Builders Inc Invoice Submittal Date: 05/26/2023
580 Broadway, Suite 205 For Work Performed Dates:5/03/2023 - 5/31/2023
Laguna Beach, CA 92651
Direct Labor Est. Hours Rate Per Hour Est. Cost TOTAL
Senior Project Manager 159 $175.00 $27,825.00
Project Manager 42 | . $150.00 $6,300.00
Associate Project Manager 0 $130.00 $0.00
Accountant 0 $105.00 $0.00
Admin/coordinator 0 $95.00 $0.00
TOTAL DIRECT LABOR HOURS 201 TOTAL DIRECT LABOR| $34,125.00
Direct Material Est. Cost
Purchase Parts/Equipments/Supplies $0.00
Above items will be expensed as they occur including reciept $0.00
TOTAL DIRECT MATERIAL $0.00
TOTAL BURDENED COST| $34,125.00
Travel Est. Cost
Mileage $0.00
TOTAL TRAVEL $0.00
General and Administrative Expense Rate % % x direct labor
0.0% $0.00
TOTAL GENERAL AND ADMINISTRATIVE EXPENSE $0.00
TOTAL EXPENSE COSTS| $34,125.00
PrafiiFse. | A LaRoEndiONeTeac Rate % % x Total Labor and Overhead
$34,125.00 0% $0.00
TOTAL FEE $0.00

TOTAL PRICE THIS INVOICE = $34,125
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Project Name: Central Cities Navigation Center Project
Consultant: NexGen Design Builders Inc.

Monthly Invoice Plan
Date: May 26, 2023
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16 Schedule Kick ofl Meeting SPM s 175 2 2 0 0 0 L 0 0 o J 2 2 s 3500 | N0 (s -
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Approval:
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City Project Manager Signature Date



