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                                                       City of Garden Grove Public Works Department: 

 
 
 

Page No. 1 of 3 

REPORT NO. 44 

Date: 9/17/18 Day: Monday 

Shift Start: 7:00 AM 

Stop:                3:30 PM 

 

DAILY CITY INSPECTION                              CHAPMAN  AVE. REPORT 
 

Weather   (1) (2) Traffic Control 

Sunny AM   (2) (6) Full Depth Reclamation 

Sunny PM    (3)  

Temperature      (4)  

                  72 Min      (5) #34-kPreventer-Concrete Pad 

                  81 Max       IDLE */off site 

Project Name: 

Chapman Ave (Brookhurst at Nelson) 

Residential Streets – Sapphire, Santa Rita, 

Wild Goose, Healey  

Project No.:  7280 
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Contractor 
 

REMARKS 
(Reason for idleness or other remarks) 

EQUIP. 
NO. 

NO. 
MEN 

DESCRIPTION 
(EQUIPMENT/LABOR) 

      

  1 
        Tom Lorenz 

Foreman 
2 

 
6 

  
  RJ Noble                                    

 1              F250 2 
 

6 
  

  RJ Noble  

 1 
      John Smerlo 
        Operator 

 
 

8 
  

  RJ Noble  

 1 
     Jerry Bogart 
        Operator  

 
 

8 
  

  RJ Noble  

 1 
    Doug Christy 
       Laborer 

 
 8   

  RJ Noble  

 1 
    Darrin Locke 
       Operator 

 
8   

  RJ Noble  

 1 
   Chad Lindsey 
      Operator 

 
 8   

  RJ Noble  

 1 
      Jose Perez 
        Laborer 

 
 8   

  RJ Noble  

406, 450 2       Skip Loader  
  8   

  RJ Noble                  

 1 
     Gary Quimlian  
     Water  Truck 

 
  8   

  RJ Noble Rental 

 1           Sweeper  
  8   

  RJ Noble Rental 

 1 
       TJ Kaufman 
     Superintendent  

 
  8   

  Precision  

 1 
    Chad Yeager 
         Operator 

 
  8   

  Precision   

 1 
       Juan Picazo 
         Operator 

 
  8   

  Precision   

 1 
        Adam Penix 
        Operator 

 
  8   

  Precision   

 1 
    Chris Mercurio 
        Operator 

 
  8   

  Precision   

 1 
       Scott Ward 
        Operator 

 
  8   

  Precision   

 1 
       Carlos Soto 
         Laborer 

 
  8   

  Precision   

 1    Spreader Truck   
  8   

  Precision  

 1      Dynapak Roller  
  8   

  Precision   

 2    Water Trucks  
  8   

  Precision  

 1 
        Wirtgen. 240i 
          Pulverizer 

 
  8   

  Precision  

 1              F550  
  8   

  Precision  

16-005 1              F250  
  8   

  RJ Noble   

3-017 1               F350  
  8   

  RJ Noble  

349 1               Roller  
  8   

  RJ Noble Ok 

520 2        Motor Grader  
  8   

  RJ Noble Ok 
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Progress: 
Pemanent traffic control closure is in place. Traffic is in the middle lanes and construction is in the outside lanes.  Precision 
on site to start cement treated  base operations in the eastbound direction from SP 10+88 to SP 49+58. Cement is being 
spread than mixed. Per Mike Santos the westbound lanes mix will be a 3% mix reduced from 3.5%.  Water leak at Boys 
and Girls Club. Water Dept. out to inspect. No repair will be done until tomorrow.ASE onsite to pull a sample of the cement 
treated base for testing and observe mixing operations. RJN has a water truck onsite and street sweeper. 
 

Inspector Hours=  Reg  OT  DT      Inspector    

       8      .5               PAT SHEN             

 
 
 
 
PHOTOS: 9/17/18          

                                
Grinding subgrade.                Grading down ramps. 
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View west on Chapman. 
   

                 
 

         
 
 
 
 
 

                                                                                                                                   


