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                                                       City of Garden Grove Public Works Department: 

 
 
 

Page No. 1 of 4 

REPORT NO. 47.2 

Date: 9/22/18 Day: Saturday  

Shift Start: 7:00 AM 

Stop:            8:00 PM 

 
DAILY CITY INSPECTION                              CHAPMAN  AVE. REPORT 

 
Weather   (1) (2) Traffic Control 

Sunny AM   (2) (6) Full Depth Reclamation 

Sun Down Dark PM    (3)  

Temperature      (4)  

                  71 Min      (5) #34-kPreventer-Concrete Pad 

                  83 Max       IDLE */off site 
          

Contractor 
 

REMARKS 
(Reason for idleness or other remarks) 

EQUIP. 
NO. 

NO. 
MEN 

DESCRIPTION 
(EQUIPMENT/LABOR) 

      

  1 Tom Lorenz 
Foreman 

6  6     RJ Noble      

 1 F250 6  6     RJ Noble  
406, 450 1 Mario Stone                           

Operator 
 12     RJ Noble   

 1 Gary Quimlian 
Water  Truck ,     
John Deer Skip 
Loader 

 12 
 
 
12 

    RJ Noble  

 1 Charles Bickel  
Mini Grinder operator 

 8     RJ Noble  

 1 Cat Rubber Tire 
Roller 

 12      RJ Noble  

 3 Cat Roller  12     RJ Noble  
 1 Cat RTR  12     RJ Noble  
 1 Joe Orosco  Operator  12     RJ Noble  

 1 Sal Mora Operator  12     RJ Noble  
 1 Adam Alvarado 

Operator 
 12     RJ Noble  

 1 Robert Martinez 
Operator 

 12     RJ Noble  

 1 Vince Orosco 
Operator 

 12     RJ Noble  

 1 Fermin Quinonez 
Operator 

 12     RJ Noble  

 1 Hilario Velasquez 
Operator 

 12     RJ Noble  

 1 Rigo Rodriguez 
Operator 

 12     RJ Noble  

 1 John Rios Laborer  12     RJ Noble  
 1 Javier Salcido 

Laborer  
 12     RJ Noble  

 1 Kyle Moore     
Laborer 

 12     RJ Noble  

 1 Paving Machine  12     RJ Noble  
 1 Phoc Nguyen       

Geo Soils Tech 
 12     ASE  

 

Project Name: 
Chapman Ave (Brookhurst at Nelson) 
Residential Streets – Sapphire, Santa Rita Wild 
Goose, Healey  
Project No.:  7280 
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Progress: 
 

 I drove and inspected the temporary and permanent delineation placed on Chapman Ave., protecting the traffic 
from the #2 lanes east and west bound. Tom Lorenz (RJ Noble) and his crew are removing the temporary drive 
approaches at the mortuary and placing hot mix for access of funeral service being held at 9:00 am. Paving 
equipment has been delivered.  Paving began at 8:00 a.m. with the first load of asphalt, The mix design was PG 
70 – 10, plant inspection is taking place. Phoc Nguyen is onsite testing and documenting the placement of the 
material. RJ Noble started the placement of material in the east bound #2 lane returning west bound in the # 2 
lane. Traffic control is being adjusted as necessary. The temporary delineation was reset in the east bound 
direction while the second lift of asphalt is beginning west bound in the #2 lane for the final lift. Paving was 
completed with the base course section and traffic control was replaced as originally set up. No vertical edges 
were remaining between the #1 and #2 lanes east and west bound. 
 
 
Inspector Hours=  Reg  OT  DT      Inspector    

 

            12  1   Thomas Hall             

 
 
 
PHOTOS: 9/22/18  
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