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                                                       City of Garden Grove Public Works Department: 

 
 
 

Page No. 1 of 3 

REPORT NO. 45 

Date: 9/18/18 Day: Tuesday 

Shift Start: 7:00 AM 

Stop:                3:30 PM 

 

DAILY CITY INSPECTION                              CHAPMAN  AVE. REPORT 
 

Weather   (1) (2) Traffic Control 

Sunny AM   (2) (6) Full Depth Reclamation 

Sunny PM    (3)  

Temperature      (4)  

                  72 Min      (5) #34-kPreventer-Concrete Pad 

                  81 Max       IDLE */off site 

Project Name: 

Chapman Ave (Brookhurst at Nelson) 

Residential Streets – Sapphire, Santa Rita, 

Wild Goose, Healey  

Project No.:  7280 
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Contractor 
 

REMARKS 
(Reason for idleness or other remarks) 

EQUIP. 
NO. 

NO. 
MEN 

DESCRIPTION 
(EQUIPMENT/LABOR) 

      

  1 
        Tom Lorenz 

Foreman 
2 

 
6 

  
  RJ Noble                                    

 1              F250 2 
 

6 
  

  RJ Noble  

 1 
      John Smerlo 
        Operator 

 
 

8 
  

  RJ Noble  

 1 
     Jerry Bogart 
        Operator  

 
 

8 
  

  RJ Noble  

 1 
    Doug Christy 
       Laborer 

 
8   

  RJ Noble  

 1 
   Chad Lindsey 
      Operator 

 
 8   

  RJ Noble  

 1 
      Jose Perez 
        Laborer 

 
 8   

  RJ Noble  

406, 450 2       Skip Loader  
  8   

  RJ Noble                  

 1 
     Gary Quimlian  
     Water  Truck 

 
  8   

  RJ Noble Rental 

 1           Sweeper  
  8   

  RJ Noble Rental 

 1 
       TJ Kaufman 
     Superintendent  

 
  8   

  Precision  

 1 
    Chad Yeager 
         Operator 

 
  8   

  Precision   

 1 
       Juan Picazo 
         Operator 

 
  8   

  Precision   

 1 
        Adam Penix 
        Operator 

 
  8   

  Precision   

 1 
    Chris Mercurio 
        Operator 

 
  8   

  Precision   

 1 
       Carlos Soto 
         Laborer 

 
  8   

  Precision   

 1    Spreader Truck   
  8   

  Precision  

 1      Dynapak Roller  
  8   

  Precision   

 2    Water Trucks  
  8   

  Precision  

 1 
        Wirtgen. 240i 
          Pulverizer 

 
  8   

  Precision  

 1              F550  
  8   

  Precision  

16-005 1              F250  
  8   

  RJ Noble   

3-017 1               F350  
  8   

  RJ Noble  

349 1               Roller  
  8   

  RJ Noble  

520 2        Motor Grader  
  8   

  RJ Noble  
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Progress: 

Pemanent traffic control closure is in place. Traffic is in the middle lanes and construction is in the outside lanes.  Precision 
on site to start cement treated  base operations in the westbound direction in the #2 lane from SP 10+88 to SP 49+58. 
Cement is being spread than mixed. Per Mike Santos the westbound lanes mix will be a 3% mix reduced from 3.5%. Also 
finish grading eastbound #2 lanes.  ASE onsite to pull a sample of the cement treated base for testing and observe mixing 
operations. RJN has a water truck onsite and street sweeper. Water leak at 10131 Chapman. Water Dept onsite for repair. 
 

Inspector Hours=  Reg  OT  DT      Inspector    

       8      1.0               PAT SHEN             

 
 
 
 
PHOTOS: 9/18/18  
         

 
Spreading cement.             Grading cement treated base. 
 
 

 
Making access ramps. 
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