City of Garden Grove Public Works Department: Page No. 1 of 2

Project Name: REPORT NO. 47.3
Chapman Ave (Brookhurst at Nelson) . .
Residential Streets — Sapphire, Santa Rita Wild Date: 9/24/18 Day: Saturday
Goose, Healey Shift Start: 7:00 AM
Project No.: 7280
Stop: 4:00 PM
DAILY CITY INSPECTION CHAPMAN AVE. REPORT
Weather (1) | (2) Traffic Control
Sunny AM (2) | (6) Full Depth Reclamation
Clear cool, PM (3)
Temperature 4)
70 Min (5)
80 Max IDLE */off site
EQUIP. NO. | DESCRIPTION Contractor REMARKS
NO. MEN | (EQUIPMENT/LABOR) (Reason for idleness or other remarks)
1 | Tom Lorenz 8 RJ Noble
Foreman
003 1 | F250 w/lift gate 8 RJ Noble
1 | Curtis Barns 8 Nobest
Foreman
1 | Justin Conlin 8 Nobest
L.A.P.
1 | Carlos Figueroa 8 Nobest
Laborer
1 | Tony Ramirez 8 Nobest
Laborer
1 | Valentin Ramirez 8 Nobest
Laborer
115 1 | Silverado-z p.u. 8 Nobest
211 1 | F-550 utility saw 8 Nobest
517 1 | 430E Cat Backhoe 8 Nobest
Progress:

| drove and inspected the temporary and permanent delineation placed on Chapman Ave, Brookhurst and Euclid

Ave pertaining to the advanced warning signs and arrow boards. On Chapman Ave the traffic from the #2 lanes
east and west bound are still delineated two the #1 lanes, site was set up and operating with no traffic congestion.
| met Tom Lorenz (RJ Noble) and we are guestioning the arrival time to start the removals from (Nobest), the
crew started to come in and begin work and prepare the site for the pouring of the replacement of the removals
by 11:00 am. The CEMEX truck showed up and the mix design and time from the batch was good also. | left the
job site Nobest still had some finishers just finishing up.

Inspector Hours= Reg oT DT Inspector
Mm/
8 5 Thomas Hall
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