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                                                       City of Garden Grove Public Works Department: 

 
 
 

Page No. 1 of 2 

REPORT NO. 47 

Date: 9/20/18 Day: Thursday 

Shift Start: 7:00 AM 

Stop:                3:30 PM 

 

DAILY CITY INSPECTION                              CHAPMAN  AVE. REPORT 
 

Weather   (1) (2) Traffic Control 

Sunny AM   (2) (6) Full Depth Reclamation 

Sunny PM    (3)  

Temperature      (4)  

                  71 Min      (5) #34-kPreventer-Concrete Pad 

                  80 Max       IDLE */off site 

          

Contractor 
 

REMARKS 
(Reason for idleness or other remarks) 

EQUIP. 
NO. 

NO. 
MEN 

DESCRIPTION 
(EQUIPMENT/LABOR) 

      

  1 
        Tom Lorenz 

Foreman 
2 

 
 6 

  
  RJ Noble                                    

 1              F250 2 
 

 6 
  

  RJ Noble  

406, 450 2       Skip Loader  
  8   

  RJ Noble                  

 1 
     Gary Quimlian  
     Water  Truck 

 
  8   

  RJ Noble Rental 

 1 
       Adam Penix 
         Operator 

 
  8   

  Precision   

 1 Smooth Drum Roller  
  8   

  Precision  

3-017 1             F350  
  8   

  RJ Noble  

349 1             Roller  
  8   

  RJ Noble  

520 2        Motor Grader  
  8   

  RJ Noble  

 1 
     Armando Prieto 
       Foreman 

 
 8   

  
VE Tree 
Trimming  

 1 
      Rafael Arajo 
        Laborer 

 
 8   

  
VE Tree 
Trimming  

 1 
   Alberto Garcia 
         Laborer 

 
 8   

  
VE Tree 
Trimming  

 1 
     Adolfo Rozes 
        Laborer 

 
 8   

  
VE Tree 
Trimming 

 

Alice 1          F550  
 8   

  
VE Tree 
Trimming  

Becky 1     F650 w/Chipper  
 8   

  
VE Tree 
Trimming  

    
   

    

    
   

    

    
   

    

 
 
 
 

Project Name: 

Chapman Ave (Brookhurst at Nelson) 

Residential Streets – Sapphire, Santa Rita, 

Wild Goose, Healey  

Project No.:  7280 
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Progress: 
Pemanent traffic control closure is in place. Traffic is in the middle lanes and construction is in the outside lanes.  ASE 
onsite to observe micro cracking operations in the #2 lane in the westbound direction from SP 10+88 t0 SP 49+58. Met City 
of Garden Grove, Tom Hall, RJN  and ASE onsite to review concrete work and paving operations for Saturday 9/22/18 
Spectrum Cable onsite to continue repairing damaged cable from SP 10+88 to SP 17+00 in westbound direction. VE onsite 
to remove tree at 10281 Chapman. Tree was removed and stump was ground down.  RJN has a water truck onsite got 
keep cement treated base moistened.  
 

Inspector Hours=  Reg  OT  DT      Inspector    

       8      .5               PAT SHEN             

 
 
 
 
PHOTOS: 9/19/18  
         

                                
 Removing tree on Chapman.              Micro cracking 
 
 
 
  
   

                 
 

         
 
 
 
 
 

                                                                                                                                   


