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                                                       City of Garden Grove Public Works Department: 

 
 
 

Page No. 1 of 2 

REPORT NO. 48 

Date: 9/25/18 Day: Tuesday 

Shift Start: 7:00 AM 

Stop:           3:30 PM 

 

DAILY CITY INSPECTION                              CHAPMAN  AVE. REPORT 
 

Weather   (1) (2) Traffic Control 

Sunny AM   (2) (6) Full Depth Reclamation 

Sunny PM    (3)  

Temperature      (4)  

                  65 Min      (5) #34-kPreventer-Concrete Pad 

                  71 Max       IDLE */off site 

          

Contractor 
 

REMARKS 
(Reason for idleness or other remarks) 

EQUIP. 
NO. 

NO. 
MEN 

DESCRIPTION 
(EQUIPMENT/LABOR) 

      

  1 
        Tom Lorenz 

Foreman 
2 

 6   
  RJ Noble                                    
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  RJ Noble  

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

 
Progress: 

Pemanent traffic control closure is in place. Traffic is in the middle lanes and construction is in the outside lanes. Met with 
Jose and Tom Lorenz to review project schedule for balance of project. RJN to review pulling traffic control and install 
temporary striping or leave traffic control in place until ARHM cap placement at which time they will tab it. Met Nobest onsite 
to review concrete placement from yesterday. Discussed with RJN and Ron at O.C. Striping that they are to follow the 
specifications for the  removal of existing striping and the use of glass beads. 
 

Inspector Hours=  Reg  OT  DT      Inspector    

     7.0                     PAT SHEN             

Project Name: 

Chapman Ave (Brookhurst at Nelson) 

Residential Streets – Sapphire, Santa Rita, 

Wild Goose, Healey  

Project No.:  7280 
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PHOTOS: 9/25/18          

                                
 View west traffic control.                  New concrete sidewalk. 
 
 
 
  
   

                 
 

         
 
 
 
 
 

                                                                                                                                   


