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                                                       City of Garden Grove Public Works Department: 

 
 
 

Page No. 1 of 2 

REPORT NO. 47.1 

Date: 9/21/18 Day: Friday  

Shift Start: 7:00 AM 

Stop:         3:00 PM 
 
DAILY CITY INSPECTION                              CHAPMAN  AVE. REPORT 

 

Weather   (1) (2) Traffic Control 

Sunny AM   (2) (6) Full Depth Reclamation 

Sunny PM    (3)  

Temperature      (4)  

                  71 Min      (5) #34-kPreventer-Concrete Pad 

                  80 Max       IDLE */off site 
          

Contractor 
 

REMARKS 
(Reason for idleness or other remarks) EQUIP. 

NO. 
NO. 
MEN 

DESCRIPTION 
(EQUIPMENT/LABOR)       

  1         Tom Lorenz 
Foreman 2 

 
 6 

  
  RJ Noble                                    

 1              F250 2  6     RJ Noble  
406, 450 1       Skip Loader    8     RJ Noble                  

 1      Gary Quimlian  
     Water  Truck  

  8   
  RJ Noble Rental 

 1 Israel Leon      
Laborer  

   
  RJ Noble  

 1 Alan Vinegas 
Laborer 2 

6   
  RJ Noble  

 1 Mario Stone 
Operator  

8   
  RJ Noble  

 1 Jose Gonzales 
Forman  

   
  E.B.S. Manhole Cone Replacement 

 2 Laborer       E.B.S. Manhole Cone Replacement 
 1 Ten Wheel Mix Truck       E.B.S. Manhole Cone Replacement 
 1 6 Wheel Dump       E.B.S. Manhole Cone Replacement 
 1 Backhoe       E.B.S. Manhole Cone Replacement 

 
Progress: 

I drove the traffic control set up on Chapman Ave and Brookhurst Ave and all of the temporary delineation was in place with 
Tom Lorenz and crew maintaining and making any corrections as needed. E.B.S. is on-site replacing a damaged sewer 
manhole cone caused by the grinding removals. The new cone and grade rings were placed and brought to the elevation 
of the base course lift of asphalt. Tom and his crew are cleaning up the gutter edges in preparation of the base course. The 
water truck is maintaining a moist water content on the base rock material. 
 
Inspector Hours=  Reg  OT  DT      Inspector   

  
   4.5                    Thomas Hall        

 
 
 
 

Project Name: 
Chapman Ave (Brookhurst at Nelson) 
Residential Streets – Sapphire, Santa Rita, 
Wild Goose, Healey  
Project No.:  7280 
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PHOTOS: 9/21/18  
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