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                                                       City of Garden Grove Public Works Department: 

 
 
 

Page No. 1 of 2 

REPORT NO. 47.3 

Date: 9/24/18 Day: Saturday  

Shift Start: 7:00 AM 

Stop:            4:00 PM 

 
DAILY CITY INSPECTION                              CHAPMAN  AVE. REPORT 

 
Weather   (1) (2) Traffic Control 

Sunny AM   (2) (6) Full Depth Reclamation 

Clear cool,  PM    (3)  

Temperature      (4)  

                  70 Min      (5) #34-kPreventer-Concrete Pad 

                  80 Max       IDLE */off site 
          

Contractor 
 

REMARKS 
(Reason for idleness or other remarks) 

EQUIP. 
NO. 

NO. 
MEN 

DESCRIPTION 
(EQUIPMENT/LABOR) 

      

  1 Tom Lorenz 
Foreman 

8  
 

    RJ Noble                                    

003 1 F250 w/lift gate 8  
  

    RJ Noble  

 1 Curtis Barns 
Foreman 

8        Nobest                  

 1 Justin Conlin 
L.A.P. 

8      Nobest  

 1 Carlos Figueroa  
Laborer 

8      Nobest  

 1 Tony Ramirez 
Laborer 

8      Nobest  

 1 Valentin Ramirez  
Laborer 

8      Nobest  

      115 1 Silverado-z p.u. 8      Nobest  

211 1 F-550 utility saw 8      Nobest  

517 1 430E Cat Backhoe 8      Nobest  

 
 

Progress: 
 I drove and inspected the temporary and permanent delineation placed on Chapman Ave, Brookhurst and Euclid 
Ave pertaining to the advanced warning signs and arrow boards. On Chapman Ave  the traffic from the #2 lanes 
east and west bound are still delineated two the #1 lanes, site was set up and operating with no traffic congestion. 
I met Tom Lorenz (RJ Noble) and we are questioning the arrival time to start the removals from (Nobest), the 
crew started to come in and begin work and prepare the site for the pouring of the replacement of the removals 
by 11:00 am. The CEMEX truck showed up and the mix design and time from the batch was good also. I left the 
job site Nobest still had some finishers just finishing up. 
 
Inspector Hours=  Reg  OT  DT      Inspector 

 

    8        .5    Thomas Hall             

Project Name: 
Chapman Ave (Brookhurst at Nelson) 
Residential Streets – Sapphire, Santa Rita Wild 
Goose, Healey  
Project No.:  7280 
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PHOTOS: 9/24/18  
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