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City of Garden Grove Public Works Department:

Project Name:

Chapman Ave (Brookhurst at Nelson)
Residential Streets — Sapphire, Santa Rita,
Wild Goose, Healey
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REPORT NO. 46

Date: 9/19/18

Day: Wednesday

L\Ambition 5/ Project No.: 7280 Shift Start: 7:00 AM
Stop: 3:30 PM
DAILY CITY INSPECTION CHAPMAN AVE. REPORT

(6) Full Depth Reclamation

Weather () | (2) Traffic Control
Sunny AM (2)
Sunny PM (3)
Temperature (4)
73 Min (5)
81 Max
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Contractor REMARKS
EQUIP. NO. DESCRIPTION (Reason for idleness or other remarks)
NO. MEN (EQUIPMENT/LABOR)
1 Tom Lorenz 5 RJ Noble
Foreman 6
1 F250 2 6 RJ Noble
1 Darrin Locke 8 RJ Noble
Operator
1 Israel Leon 8 RJ Noble
Operator
1 Mario Stone 8 RJ Noble
Operator
406, 450 2 Skip Loader 8 RJ Noble
Gary Quimlian 8
RJ Noble Rental
1 Water Truck
1 Sweeper 8 RJ Noble Rental
Juan Picazo 8 .
1 Precision
Operator
1 Smooth Drum Roller 8 Precision
3017 1 F350 8 RJ Noble
349 1 Roller 8 RJ Noble
520 2 Motor Grader 8 RJ Noble
Progress:

Pemanent traffic control closure is in place. Traffic is in the middle lanes and construction is in the outside lanes. Precision
on site to finish grade cement treated base operations in the westbound direction in the #2 lane from SP 10+88 to SP
17+00. ASE onsite to observe micro cracking operations in the #2 lane in the eastbound direction. Spectrum Cable onsite
to repair damaged cable from SP 10+88 to SP 17+00 in westbound direction. RIN has a water truck onsite got keep cement
treated base moistened. Street Sweeper on site to clean streets.

Inspector Hours= Reg oT DT Inspector
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PHOTOS: 9/19/18

Micro cracking cement treated base. Finish grading.

Compacting cement treated base.
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