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                                                       City of Garden Grove Public Works Department: 

 
 
 

Page No. 1 of 3 

REPORT NO. 46 

Date: 9/19/18 Day: Wednesday 

Shift Start: 7:00 AM 

Stop:                3:30 PM 

 

DAILY CITY INSPECTION                              CHAPMAN  AVE. REPORT 
 

Weather   (1) (2) Traffic Control 

Sunny AM   (2) (6) Full Depth Reclamation 

Sunny PM    (3)  

Temperature      (4)  

                  73 Min      (5) #34-kPreventer-Concrete Pad 

                  81 Max       IDLE */off site 

Project Name: 

Chapman Ave (Brookhurst at Nelson) 

Residential Streets – Sapphire, Santa Rita, 

Wild Goose, Healey  

Project No.:  7280 
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Contractor 
 

REMARKS 
(Reason for idleness or other remarks) 

EQUIP. 
NO. 

NO. 
MEN 

DESCRIPTION 
(EQUIPMENT/LABOR) 

      

  1 
        Tom Lorenz 

Foreman 
2 

 
 6 

  
  RJ Noble                                    

 1              F250 2 
 

 6 
  

  RJ Noble  

 1 
    Darrin Locke 
        Operator 

 
 8   

  RJ Noble  

 1 
     Israel Leon 
       Operator 

 
 8   

  RJ Noble  

 1 
    Mario Stone 
      Operator 

 
 8   

  RJ Noble  

406, 450 2       Skip Loader  
  8   

  RJ Noble                  

 1 
     Gary Quimlian  
     Water  Truck 

 
  8   

  RJ Noble Rental 

 1           Sweeper  
  8   

  RJ Noble Rental 

 1 
       Juan Picazo 
         Operator 

 
  8   

  Precision   

 1 Smooth Drum Roller  
  8   

  Precision  

3-017 1               F350  
  8   

  RJ Noble  

349 1               Roller  
  8   

  RJ Noble  

520 2        Motor Grader  
  8   

  RJ Noble  

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

    
   

    

 
Progress: 

Pemanent traffic control closure is in place. Traffic is in the middle lanes and construction is in the outside lanes.  Precision 
on site to finish grade cement treated  base operations in the westbound direction in the #2 lane from SP 10+88 to SP 
17+00. ASE onsite to observe micro cracking operations in the #2 lane in the eastbound direction. Spectrum Cable onsite 
to repair damaged cable from SP 10+88 to SP 17+00 in westbound direction.  RJN has a water truck onsite got keep cement 
treated base moistened. Street Sweeper on site to clean streets. 
 

Inspector Hours=  Reg  OT  DT      Inspector    

       8      .5               PAT SHEN             
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PHOTOS: 9/19/18          

                                
 Micro cracking cement treated base.            Finish grading. 
 
 

 
  Compacting cement treated base. 
   

                 
 

         
 
 
 
 
 

                                                                                                                                   


