City of Garden Grove Public Works Department:

Project Name:

Chapman Ave (Brookhurst at Nelson)
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REPORT NO. 47.1

Residential Streets — Sapphire, Santa Rita, Date: 9/21/18 Day: Friday
\Ff\:éz‘:c?ﬁl‘fe Heatey Shift Start: 7:00 AM
Stop: 3:00 PM
DAILY CITY INSPECTION CHAPMAN AVE. REPORT
Weather (2) | (2) Traffic Control
Sunny AM (2) | (6) Full Depth Reclamation
Sunny PM 3)
Temperature (4)
71 Min (5)
80 Max IDLE */off site
Contractor REMARKS
EQUIP. NO. DESCRIPTION (Reason for idleness or other remarks)
NO. MEN (EQUIPMENT/LABOR)
1 Tom Lorenz 2 RJ Noble
Foreman 6
1 F250 2 6 RJ Noble
406, 450 1 Skip Loader 8 RJ Noble
1 Gary Quimlian 8 RJ Noble Rental
Water Truck
1 Israel Leon RJ Noble
Laborer
1 Alan Vinegas 5 6 RJ Noble
Laborer
1 Mario Stone 8 RJ Noble
Operator
1 Jose Gonzales E.B.S. Manhole Cone Replacement
Forman
2 | Laborer E.B.S. Manhole Cone Replacement
1 | Ten Wheel Mix Truck E.B.S. Manhole Cone Replacement
1 | 6 Wheel Dump E.B.S. Manhole Cone Replacement
1 | Backhoe E.B.S. Manhole Cone Replacement
Progress:

| drove the traffic control set up on Chapman Ave and Brookhurst Ave and all of the temporary delineation was in place with

Tom Lorenz and crew maintaining and making any corrections as needed. E.B.S. is on-site replacing a damaged sewer

manhole cone caused by the grinding removals. The new cone and grade rings were placed and brought to the elevation

of the base course lift of asphalt. Tom and his crew are cleaning up the gutter edges in preparation of the base course. The

water truck is maintaining a moist water content on the base rock material.

Inspector Hours=

Reg DT Inspector
M./
4.5 Thomas Hall
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PHOTOS: 9/21/18
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