City of Garden Grove Public Works Department: Page No. 1 of 4

Project Name: REPORT NO. 47.2
Chapman Ave (Brookhurst at Nelson
Resizential Stn(aets — Sapphire, Santa)Rita wild Date: 9/22/18 Day: Saturday
Goose, Heale ; . .
Project No. 73’280 Shift Start: 7:00 AM
Stop: 8:00 PM
DAILY CITY INSPECTION CHAPMAN AVE. REPORT
Weather (1) | (2) Traffic Control
Sunny AM (2) | (6) Full Depth Reclamation
Sun Down Dark PM (3)
Temperature 4)
1 Min (5)
83 Max IDLE */off site
EQUIP. NO. | DESCRIPTION Contractor REMARKS
NO. MEN | (EQUIPMENT/LABOR) (Reason for idleness or other remarks)
1 | Tom Lorenz 6 6 RJ Noble
Foreman
1 | F250 6 6 RJ Noble
406, 450 1 | Mario Stone 12 RJ Noble
Operator
1 | Gary Quimlian 12 RJ Noble
Water Truck ,
John Deer Skip
Loader 12
1 | Charles Bickel 8 RJ Noble
Mini Grinder operator
1 | Cat Rubber Tire 12 RJ Noble
Roller
3 | Cat Roller 12 RJ Noble
1 | CatRTR 12 RJ Noble
1 | Joe Orosco Operator 12 RJ Noble
1 | Sal Mora Operator 12 RJ Noble
1 | Adam Alvarado 12 RJ Noble
Operator
1 Robert Martinez 12 RJ Noble
Operator
1 | Vince Orosco 12 RJ Noble
Operator
1 | Fermin Quinonez 12 RJ Noble
Operator
1 | Hilario Velasquez 12 RJ Noble
Operator
1 | Rigo Rodriguez 12 RJ Noble
Operator
1 | John Rios Laborer 12 RJ Noble
1 | Javier Salcido 12 RJ Noble
Laborer
1 | Kyle Moore 12 RJ Noble
Laborer
1 | Paving Machine 12 RJ Noble
1 | Phoc Nguyen 12 ASE
Geo Soils Tech
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Progress:

| drove and inspected the temporary and permanent delineation placed on Chapman Ave., protecting the traffic

from the #2 lanes east and west bound. Tom Lorenz (RJ Noble) and his crew are removing the temporary drive
approaches at the mortuary and placing hot mix for access of funeral service being held at 9:00 am. Paving
equipment has been delivered. Paving began at 8:00 a.m. with the first load of asphalt, The mix design was PG
70 — 10, plant inspection is taking place. Phoc Nguyen is onsite testing and documenting the placement of the
material. RJ Noble started the placement of material in the east bound #2 lane returning west bound in the # 2
lane. Traffic control is being adjusted as necessary. The temporary delineation was reset in the east bound
direction while the second lift of asphalt is beginning west bound in the #2 lane for the final lift. Paving was
completed with the base course section and traffic control was replaced as originally set up. No vertical edges
were remaining between the #1 and #2 lanes east and west bound.

Inspector Hours= Reg oT DT Inspector
12 1 Thomas Hall

PHOTOS: 9/22/18
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