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Project Name: REPORT NO. 48
Chapman Ave (Brookhurst at Nelson)
2o Residential Streets — Sapphire, Santa Rita, Date: 9/25/18 Day: Tuesday
N m‘gc?,?,%se Heatey Shift Start: 7:00 AM
Stop: 3:30 PM
DAILY CITY INSPECTION CHAPMAN AVE. REPORT
Weather () | (2) Traffic Control
Sunny AM (2) | (6) Full Depth Reclamation
Sunny PM (3)
Temperature (4)
65 Min (5)
71 Max IDLE */off site
Contractor REMARKS
EQUIP. NO. DESCRIPTION (Reason for idleness or other remarks)
NO. MEN (EQUIPMENT/LABOR)
1 Tom Lorenz 6 RJ Noble
Foreman
1 F250 6 RJ Noble
Progress:

Pemanent traffic control closure is in place. Traffic is in the middle lanes and construction is in the outside lanes. Met with

Jose and Tom Lorenz to review project schedule for balance of project. RIN to review pulling traffic control and install

temporary striping or leave traffic control in place until ARHM cap placement at which time they will tab it. Met Nobest onsite

to review concrete placement from yesterday. Discussed with RIN and Ron at O.C. Striping that they are to follow the

specifications for the removal of existing striping and the use of glass beads.
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PHOTOS: 9/25/18
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View west traffic control.

New concrete sidewalk.
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