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Meeting Notes 
Construction Progress Meeting 
OCTA, 600 S. Main St. Suite 12, Orange, CA 92868, Conf. Rm. 1234 / Conf. Call 
January 23, 2019 | 10:00 AM – 11:00 AM 
 
                  Recorder: Mariela Iraheta 
This document has been prepared by the Construction Management Consultant and is the Recorder’s interpretation of the discussion that took 
place during the subject meeting. If Attendee’s interpretation of notes differs, please contact Recorder in writing within 3-days of notes receipt. 

Section 
Notes | Action Description 

Action Tracking 

Date Lead Due Status 

1  General  

1a Housekeeping items 

 01.23.19 Attendees participated in Introductions; sign-in sheet going around the room.        

 01.23.19 WCC introduced Al Azhang, who will oversee the MSF construction.     

1b Comments from last week’s Meeting Notes 

01.23.19 No comments from last week’s meeting notes discussed.    

2 Safety and Security 

01.16.19 
01.23.19 

OCTA informed attendees on the status of WCC’s Safety Program; submittal is 
currently under review.    

01.23.19 OCTA and WCC discussed joint safety walks, tentative start date: 01.23.19    

01.23.19 
WCC submitted the public protection plan and stated that the document heavily 
requires reference to other submittals . WCC reported that this is the last document 
that needs to be submitted for the safety program.   

RF 01.24.19 Open 

2a Notable Updates 

01.23.19 No incidents to report to-date.       

2b Potential Hazards 

 01.23.19 No potential hazards report.    

3 Schedule Report  

01.16.19 
01.23.19 

WCC informed attendees that the time-lapse camera submittal has been approved 
and noted OCTA would like to field verify camera location. WCC will set up a field 
meeting with OCTA to confirm camera location next Wednesday, January 23, 2019, 
after Construction Progress Meeting. OCTA indicates that the camera needs to be 
placed as to not invade people’s privacy. WCC in agreement.   
 
Post meeting note:  A meeting to set time-lapse camera locations was held on 
01.23.19. 

RV 01.23.19 Closed 

01.23.19 
WCC a 7-day notice, if possible, prior to NTPC to prepare for rentals of equipment 
needed at the site. 
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3a 3-week look-ahead 

01.23.19 
WCC provided a general overview of the 3-week look ahead schedule – see 
enclosed.        

4 Quality Management 

01.16.19 
01.23.19 

WCC indicated that they will email the response to comments; comment resolution 
meeting was held Friday, January 18, 2019. 
OCTA received comment responses from WCC on 01.17.19. 

RF 01.30.19 Closed 

4a Pre-Activity Meetings 

01.23.19 No pre-activity meetings scheduled at this time.        

4b Pending NCRs 

01.23.19 No NCRs to report.    

5 Public Outreach  

01.09.19 
01.16.19 
01.23.19 

OCTA and WCC continued the discussion of the Public Outreach kick-off meeting to 
be scheduled; information needed from public outreach consultant prior to 
scheduling the meeting. OCTA will develop a draft agenda for meeting.   
 
OCTA briefed attendees on upcoming meetings with the community. OCTA 
described a 2-part plan; part one, general information for the community about the 
OCSC Project; part two, a specific breakdown to report a timeframe of activities for 
the project.   
 
OCTA and WCC continued the discussion of the Public Outreach kick-off meeting to 
be scheduled; public outreach information needed prior to scheduling the meeting. 
OCTA developed draft agenda for the meeting and it is pending review.TO reviewed 
agenda and will provide a date and time for the meeting.  

TO 
RB 

01.30.19 Open 

01.09.19 
01.16.19 
01.23.19 

OCTA informed Attendees of the need for emergency response protocols; used a 
recent, unrelated OCSC project, incident as an example. Prior to NTPC, all project 
staff needs to know who to call in case of an incident and/or emergency; a list of 
who will be notified and in what order needs to be distributed. OCTA and WCC 
indicated that there will be an emergency protocol in place, reviewed by everyone, 
before implementing. 
 
OCTA and WCC continued the discussion of protocols for communication between 
CMC and OCTA Outreach Team needs to be established for notifications to be as 
prompt as possible.  For the time being, phone calls are acceptable. Urgent 
notifications include: work in new areas, any traffic issues and night work along the 
alignment. 
 
OCTA brought up the issue with the homeless population. WCC stated that they 
have experience with this issue from other projects; they will notify the police if an 
issue arises. A meeting with first responders was suggested and CMC informed 
attendees that there is a protocol to set up a meeting with them. CMC will follow 

TO 
DA 
RB 
RF 

 

01.30.19 Open 
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up with Matt and Kat B. regarding first responder’s meeting to establish attendee 
list and agenda.  WCC to corroborate with the city regarding owner responsibility 
for graffiti and property damage.  

01.23.19 Public Outreach will notify neighbors around SARTC about fence set-up.     

01.23.19 OCTA confirmed that plans show there are more trees being planted than removed.    

5a Work Activity Impacts  

01.23.19 No Work Activity Impacts to report.    

5b  Other Public Outreach Issues  

01.23.19 No Other Public Outreach Issues to report.       

6 Coordination 

6a City of Santa Ana  

 01.23.19 

COSA attendees not present.  OCTA indicated that COSA has some submittals in for 
review.  OCTA indicated that they attend bi-weekly meetings with the cities and are 
continuous coordination.  WCC suggests that both cities be in attendance to the 
meeting to avoid unexpected activity. OCTA to provide the cities with the 3-week 
look-ahead schedule on a weekly basis.         

6b City of Garden Grove 

01.23.19 COOG not in attendance.    

6c Third Party Utilities/Projects   

01.23.19 

OCTA briefed attendees on a meeting that was held with Southern California Edison 
(SCE) earlier in the week.  New Designs for electrical services are coming out in 
March.  A Pre-Construction meeting with SCE will be scheduled to go over protocols 
and notification requirements. 

DA 01.30.19 Open 

7 Request for Information (RFIs)  

7a Pending   
01.23.19 No pending RFIs to report.    

7b Critical/Projected  
01.16.19 
01.23.19 

WCC informed attendees that there will be 6 RFIs that will be submitted review, all 
related to MSF Structural Steel.  

   

8 Submittals (CSDRLs)  
01.23.19 Submittal log reviewed on screen.     

8a  Pending   

01.23.19 
WCC indicated Sewer related submittals were high priority. OCTA noted COSA and 
EOR are currently reviewing the submittals.       

01.23.19 
WCC inquired about the Pipe substitution request that calls for newer pipe use and 
clarified to OCTA that it refers to both the city and OCSD.     

8b Critical/Projected  

01.23.19 
OCTA indicated that the SWPPP will be finalized in the next couple of days. An 
OCTA/WCC coordination meeting was held on Monday to assist in the closure of 
this submittal. 
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9 Change Management 

01.23.19 
OCTA is scheduling meeting to go over the Change Management process next 
Wednesday (01.30.19).  

   

9a  Change Requests  
01.23.19 No Change Request to report.    

9b Change Directives  
01.23.19 No Change Directives to report.    

9c Change Orders  
01.23.19 No Change Orders to report.    

10 Conclusion 

10a Action Items  

01.09.19 
01.16.19 
01.23.19 

WCC to provide QMP comments responses prior to the comment resolution 
meeting. 
 
OCTA received comment responses from WCC on 01.17.19. 

RF 01.30.19 Closed 

01.09.19 
01.16.19 
01.23.19 

OCTA and WCC indicated that there will be an emergency protocol in place, 
reviewed by everyone, before implementing.  

DB 
RB 

01.30.19 Open 

01.09.19 
01.16.19 
01.23.19 

Public Outreach kick-off meeting to be scheduled; public outreach information 
needed prior to scheduling the meeting. 

TO 
RB 

01.30.19 Open 

01.16.19 
01.23.19 

Time-lapse Cameras Field Meeting will be held Wednesday January 23. 2019 at 
11:00 am. 

RV 01.23.19 Closed 

01.16.19 
01.23.19 

SCE Pre-Construction meeting to be scheduled DA 01.30.19 Open 

01.23.19 OCTA / WCC to set up meeting with first responders 
RF 
DA 

01.30.19 Open 

10b Open Discussion   

01.23.19 
OCTA gave an update on the MSF Permit. OCFA approved re-submittal. Invoice on 
impact fees was received and it is in process. COSA review of grading plan in 
progress, projected for this week.         

01.23.19 

OCTA 408 is a prerequisite for 404 had an environmental evaluation. 404 in process, 
pending 408. Environmental sign off will come together with the permit.  OCTA 
indicated  submittals requiring review by the USACE will be reviewed as permits are 
getting processed. West abutment is out of jurisdiction requiring 404/408 permit. 
OCTA will schedule a kick off meeting with OCFCD to introduce personnel and 
discuss protocols.     

01.23.19 
OCTA indicated the importance of scheduling the partnering meeting soon. OCTA 
and WCC to coordinate.      

01.23.19 
WCC informed attendees that move-in date to SARTC is today 01.23.19 or 
tomorrow 01.24.19. Punchlist was submitted to handyman, carpets were cleaned, 
and internet is functioning. WCC’s projected move-in date to SARTC is tentative    
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next week and speculates that the weekly Progress meeting for February 6, 2019 
will be held at SARTC. 

10c  Next Meeting 

01.23.19 Wednesday, January 30, 2019, 10:00 AM – 11:00 AM     
 
Abbreviations: 

OCTA-Orange County Transportation Authority CMC-Construction Management Consultant WCC-Walsh Construction Contractor 

MSF-Maintenance Storage Facility SARTC-Santa Ana Regional Transportation Center USACE-United States Army Corps of Engineering 

OCFA-Orange County Fire Authority  COSA-City of Santa Ana COGG-City of Garde Grove 

OCFCD-Orange County Flood Control District SCE-Southern California Edison SWPP-Stormwater Pollution Prevention Program  

OCSD-Orange County Sanitation District RFI-Request for information NTPC-Notice to Proceed with Construction 

NCR-Non-Conformance Report QMP-Quality Management Plan  HSE-Health Safety Environmental 

EOR-Engineer of Record   

 
 
 
Attendees: 

☐ OCTA_JB-Jim Beil ☒ WCC_RF-Rick Felkins ☐ COSA_MO-Michael Ortiz 

☒ OCTA_MS- Mary Shavalier ☐ WCC_LB-Lisa Berman ☐ COSA_TC-Tyrone Chesanek 

☒ OCTA_TO-Tresa Oliveri ☒ WCC_RV-Raul Verduzco ☐ COSA_ST-Sean Thomas 

☐ CAMM_MK-Meena Katakia ☐ WCC_MS-Muhammad Shafiq ☐ COGG_DV-Dai Vu 

☒ CAMM_RW-Robert Webb ☒ CMC_GN-Guy Nakano ☐ COGG_VD-Vincent Delarosa 

☒ CAMM_LB-Lydia Bilynsky ☒ CMC_DA – Doaa Aboul-Hosn ☒ OCTA_KH-Kelly Hart 

☒ PMC_JH-Jim Hecht ☒ CMC_RB – Richard Beltran ☒WCC_AA-Al Azhang 

☐ PMC_JR-John Rohrer ☒ CMC_MI-Mariela Iraheta ☐ 

☒ PMC_BF-Bill Farthing ☐ CMC_TL-Terry Larson ☐ 

 



 

 

Agenda 
Construction Progress Meeting 
OCTA, 600 S. Main St. Floor 12, Orange, CA 92868, Conf. Rm. 1234/Conf. Call 
January 23, 2019 | 10:00 AM – 11:00 AM 
 
 
1. General 

a. Housekeeping items Sign-in Sheet 
b. Comments from last week’s Meeting Notes 

2. Safety and Security 
a. Notable Updates 
b. Potential Hazards 

3. Schedule Report 
a. 3-week Look-ahead 

4. Quality Management 
a. Pre-Activity Meetings 
b. Pending NCRs 

5. Public Outreach  
a. Work Activity Impacts 
b. Other Public Outreach Issues 

6. Coordination  
a. City of Santa Ana 
b. City of Garden Grove 
c. Third-Party Utilities / Projects 

7. Request for Information (RFIs) 
a. Pending  
b. Critical / Projected 

8. Submittals (CSDRLs) 
a. Pending 
b. Critical / Projected 

9. Change Management 
a. Change Requests 
b. Change Directives 
c. Change Orders 

10. Conclusion 
a. Action Items  
b. Open Discussion  
c. Next Meeting: Wednesday, January 30, 2019 | 10:00 AM – 11:00 AM 
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NTPC MS#1 MS#2 FINAL COMPLETION

S M T W T F S S M T W T F S S M T W T F S S M T W T F S 1/18/2019 4/16/2021 7/15/2021 12/16/2021

Contractor Activity Start Finish 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 01 02 03 04 05 06 07 08 09

PROCUREMENT ITEMS

WALSH Structural Steel 0 14 Jan 19 11 Jan 19

WALSH Wheel Truing Machine 0 14 Jan 19 11 Jan 19

WALSH Mobile Sanding System 0 14 Jan 19 11 Jan 19

WALSH Structural Steel Canopy 0 14 Jan 19 11 Jan 19

WALSH Station Light Fixtures & Poles 0 14 Jan 19 11 Jan 19

WALSH Traffic Signals & Poles 0 14 Jan 19 11 Jan 19

WALSH Street Lighting Fixtures & Poles 0 14 Jan 19 11 Jan 19

WALSH Traction Power Substation 0 14 Jan 19 11 Jan 19

WALSH Special Track 0 14 Jan 19 11 Jan 19

Misc. Activities

WALSH Mobilize and Setup Office @ SARTC 15 14 Jan 19 01 Feb 19 X X X X X X X X X X X X X X X
WALSH Mobilize Heavy Equipment 3 28 Jan 19 30 Jan 19 X X X
WALSH Install Security Fence @ Office 5 28 Jan 19 01 Feb 19 X X X X X
WALSH Preconstruction Survey 10 28 Jan 19 08 Feb 19 X X X X X X X X X X
WALSH Install/Test/Begin Operations of Time Lapse Camera System 8 23 Jan 19 01 Feb 19 X X X X X X X X
WALSH Prep Laydown and Office Yard 10 28 Jan 19 08 Feb 19 X X X X X X X X X X
WALSH Install SWPPP 15 28 Jan 19 15 Feb 19 X X X X X X X X X X
WALSH Install Temporary Chain Link Fence around Site 6 28 Jan 19 04 Feb 19 X X X X X X

SEGMENT 1

WALSH Pothole Charter - Westminster Median @ Bridge Bent 5 28 Jan 19 01 Feb 19 X X X X X

MAINTENANCE AND STORAGE FACILITY (MSF)

WALSH Over Excavate Building Footprint 12 05 Feb 19 20 Feb 19 X X X X

SEGMENT 2

WALSH Pothole Exist 12" AC Water - Raitt 5 28 Jan 19 01 Feb 19 X X X X X
WALSH Pothole Exist Gas Service (1) - SA & Bristol 5 28 Jan 19 01 Feb 19 X X X X X
WALSH Pothole Exist Sewer Service (6) - SA & Bristol 5 28 Jan 19 01 Feb 19 X X X X X
WALSH Pothole Exist Sewer Service (5) - SA East of Shelton 5 28 Jan 19 01 Feb 19 X X X X X

SEGMENT 3

WALSH Pothole Exist Water Service - SA & Ross 5 04 Feb 19 08 Feb 19 X X X X X

SEGMENT 4

WALSH Pothole Exist 20" CI Water - Main & 3rd St 5 04 Feb 19 08 Feb 19 X X X X X
WALSH Pothole Exist Sewer Service (1) - 4th & Bush 5 04 Feb 19 08 Feb 19 X X X X X
WALSH Pothole Exist Sewer Service (1) - 4th & Spurgeon 5 04 Feb 19 08 Feb 19 X X X X X
WALSH Pothole Exist 20" AC Water - 4th & French 5 04 Feb 19 08 Feb 19 X X X X X

SEGMENT 5

0 16 Jan 19 15 Jan 19

  X=Work Scheduled  N=Night Work  D=Delay R=Rain P=Pour ND = Need 

Direction
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MilestonesJob Calendar Day
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Notes/Required Submittals
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Ready / Pending NTPC

Pending Agreed Location of Camera

Coordinate with OCTA Public Relations














