
BORDERS ARCHITECTS
1675 Scenic Ave. Suite 210
Costa Mesa, CA 92626
(949)851-1317

DATE

6/13/2023

INVOICE NO.

14954
Invoice

BILL TO

CIT/ OF GARDEN GROVE
11222Acacia Parkway
Garden Grove, CA 92642
Attention: Ms. Lisa Kim

PROJECT

Cental Cities Navigation Center
13871 West Street-Tl
Garden Grove, CA

TERMS
Net 30

DUE DATE
7/13/2023

RBA PROJECT NO.

22012.1

Description

Consultant Coordination
Subtotal

TOTAL PROFESSIONAL SERVICES
Applicable Orange County 7.75% Sales
Tax

ZtfiO
~FND_

t\\
GL

I
/

Op ^s-oooo
~JL

mC( S^r

INVOICE #_

V 0 ^ 1 5-

VENDORJL

Contract

1,920.00
14,720.00

304,185.00
0.00
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Prior %

81.25%
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Curr %

0.00%
0.00%

3.34%

Total

Total %

81.25%
0.00%

3.34%

Amount

0.00
0.00

10,149.75
0.00

)ue This Invoice
$10,149.75
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BORDERS ARCHITECTS
1675 Scenic Ave. Suite 210
Costa Mesa, CA 92626

(949)851-1317

DATE

6/13/2023

INVOICE NO.

14954
Invoice

BILL TO

CIT/ OF GARDEN GROVE
11222Acacia Parkway
Garden Grove, CA 92642
Attention: Ms. Lisa Kim

PROJECT

Cental Cities Navigation Center
13871 West Street - Tl
Garden Grove, CA

TERMS
Net 30

DUE DATE
7/13/2023

RBA PROJECT NO.

22012.1

Description

BASIC SERVICES: ARCHITECTURE
Design Development
Construction Documents
FF&E Coordination (35 hours)
Bidding & Negotiation (24 hours)
Construction Services (161 hours)
Consultant Coordination

Subtotal

BASIC SERVICES: CONSULTANTS
Mechanical Engineering
Electrical Engineering
Plumbing Engineering
Structural Engineering
Civil Engineering
Kitchen Design - DD
Kitchen Design - CD
F/L/S Consultant
Security/Access/Cabling Consultant
Technical Specification Consultant
MEP Construction Administration
Structural Construction Administration
Civil Construction Administration (Inc.

Above)
Kitchen Construction Administration
F/L/S Construction Administration
Security/Access/Cabling Const.

Admin
Subtotal

ADDITIONAL SERVICES: Amendment

Kitchen Consultant
MEP Engineering
Structural Engineering

Contract

0.00
16,275.00
47,980.00

5,075.00
4,200.00

27,095.00
20,940.00

121,565.00

0.00
10,918.00
24,665.00
10,917.00
25,600.00
31,000.00

5,100.00
5,400.00

12,300.00
10,500.00
9,500.00
6,500.00
4,900.00

0.00

5,100.00
3,000.00
2,500.00

167,900.00

0,00

2,900.00
7,500.00
2,400.00

Prior Billed

16,275.00
47,980.00

1,582.50
3,543.75

15,197.50

9,826.20
22,198.50

9,825.30
25,600.00
14,050.00
5,100.00
5,400.00

10,260.00
5,000.00
4,750.00

2,900.00
7,500.00

Prior %

100.00%
100.00%
31.18%
84.38%

72.58%

90.00%
90.00%
90.00%

100.00%
45.32%

100.00%
100.00%
83.42%
47.62%
50.00%

100.00%
100.00%

Curr %

0.00%
0.00%

62.76%
15.63%
6.14%
2.89%
5.03%

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
4.39%

33.33%
0.00%
0.00%
0.00%

0.00%
0.00%
0.00%

2.41%

0.00%
0.00%
0.00%

Total

Total %

100.00%
100.00%
93.94%

100.00%
6.14%

75.47%
5.03%

90.00%
90.00%
90.00%

100.00%
45.32%

100.00%
100.00%
87.81%
80.95%
50.00%

0.00%
0.00%

0.00%
0.00%
0.00%

2.41%

100.00%
100.00%

0.00%

Amount

0.00
0.00
0.00

3,185.00
656.25

1,662.50
606.00

6,109.75

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

540.00
3,500.00

0.00
0.00
0.00
0.00

0.00
0.00
0.00

4,040.00

0.00

0.00
0.00
0.00

Due This Invoice
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